
MMR 5-YEAR REVIEW, 1998-2002 9.3.1  TECHNICAL ASSESSMENT:  ASHUMET VALLEY GROUND WATER 

9.3.1 ASHUMET VALLEY (AV) GROUND WATER 
 
A. BACKGROUND 
 
A.1 Site Description 
 
The Ashumet Valley plume is a result of leaching of chlorinated VOCs (i.e., PCE, TCE and cis 1,2-
DCE) from the former fire training area (FTA-1) and sewage –related groundwater contaminants 
(i.e., phosphorus, and nitrogen) from the Chemical Spill-16/ Chemical Spill-17 (CS-16/CS-17) site. 

The Ashumet Valley chlorinated VOC plume has been divided into three sections.  The northern 
plume zone extends from FTA-1 to the southern boundary of Ashumet Pond.    The central plume 
zone consists of the area most influenced by the Ashumet Extraction Treatment, and Injection (ETI) 
extraction wells.  The southern plume zone represents the leading edge of the Ashumet Valley 
Plume; it has migrated off-base extending from the southern base boundary generally south near 
Ashumet Pond and past Carriage Shop Road in Falmouth, toward Route 28. 

In addition to the chlorinated VOC plume, Ashumet Valley groundwater includes contaminants from 
the use of the former sewage treatment plant.  A phosphorus plume is currently discharging into the 
Ashumet Pond and nitrogen is also found downgradient of the chlorinated plume.    

 
A.2 Initial Responses 
 
CERCLA Actions 
 
Firefighter Training Area-1:  Treatment of contaminated soils at FTA-1 began in June 1995 and was 
completed in September 1997.  Contaminated soil was excavated, thermally treated on-site and used 
as backfill at MMR. Soil cleanup objectives were met and the area was restored. Due to the potential 
for continued contamination of groundwater from soils deep beneath FTA-1, AFCEE is continuing 
to monitor and evaluate groundwater in the source area to determine if additional treatment is 
needed.  Refer to Section 9.3.31 regarding current status of FTA-1. 
 
Former MMR Sewage Treatment Plant (CS-16/CS-17):  For CS-16/17, a remedial action, which 
consisted of excavation and offsite disposal of contaminated soil, was completed in AFCEE 
conducted remedial activities in 2001.   Refer to Section 9.3.11 regarding current status of CS-
16/CS-17. 
 
Non CERCLA Actions 
 
MMR STP Upgrade Program:  The ANG has upgraded the STP to discharge effluent to new sand 
filter beds near the Cape Cod Canal.  Demolition of the former STP concrete structures was 
completed in 1997 (Burt 1998).  Remaining sludge in the Imhoff tanks was removed and treated in 
1996 before demolition. 
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A.3 Basis for Taking Action 
 
A detailed assessment of the migration of the plume and the potential risks to downgradient 
receptors was performed in the late 1980’s and 1990.  Additional Remedial Investigations (RIs) were 
conducted to address soil and groundwater contamination emanating from AOC FTA-1 and AOC 
CS-16/CS-17.  The first Remedial Investigation (RI) Report was completed in the late 1980’s, with 
additional work completed in 1991 (ABB-ES, 1991).  This investigative work was updated in 
November 1994, with an additional RI report completed in 1995 (ABB-ES, 1995).  
 
The chlorinated VOC plume of Ashumet Valley as well as chlorinated VOC plumes from Chemical 
Spill-10 (CS-10) and Storm Drain-5 (SD-5) also discharge to Ashumet Pond.  Risk evaluations have 
determined there is no unacceptable risk to human health or the environment associated with the 
discharge of VOC plumes to Ashumet Pond (ABB-ES 1991 and 1995). 

The investigations conducted to support the design and operation of the Ashumet ETI system began 
in May 1998.  Assessment of the nature and extent of contamination and performance of the ETI 
system is an ongoing process.  Periodic monitoring results and evaluation are presented in System 
Performance and Ecological Impact Monitoring (SPEIM) Reports.  COCs identified in the Ashumet 
Valley plume included PCE, TCE, and cis-1,2-DCE.  Phosphorus and nitrogen in groundwater 
originating from CS-16/CS-17 are also of concern. 
 
B. REMEDIAL ACTIONS 
 
This section presents the regulatory actions, RAOs, remedy description, and a summary of the 
remedy implementation at Ashumet Valley. 
 
B.1 Regulatory Actions  
 
1994: A Plume Response Plan was developed to contain seven groundwater plumes simultaneously. 
The Plume Management Process Action Team helped coordinate development of this plan. The 
Plume Response Plan was used as a substitute for the Feasibility Study and as a basis to develop the 
Proposed Plan. The NGB, DoD, USEPA, MADEP, and local communities approved the plan, 
resulting in an accelerated effort toward "simultaneous containment" of the following seven 
groundwater plumes: Ashumet Valley, CS-10,  Eastern Briarwood, FS-12,  LF-1, SD-5 , and 
Western Aquafarm. 
 
1995:  The NGB and USEPA, with MADEP concurrence, signed a Record of Decision for Interim 
Action (known as the IROD) (ANG, 1995).  The Record of Decision for Interim Action Containment 
of Seven Groundwater Plumes, presents the interim remedial action to address the seven 
contaminated groundwater plumes at MMR.  It states that extraction and treatment will continue 
until the final remedy for the site is chosen.  The interim and final remedies must be consistent with 
the clean-up goals for the entire MMR site.  In summary, the interim remedy provides for: 
 
• extracting contaminated groundwater at the leading edge of the contaminant plume and 

potentially extracting groundwater from hot spot areas identified during remedial design; 

• pumping and conveying the extracted groundwater to a treatment system to remove 
contaminants; 

• discharging the treated water back to the groundwater and/or other beneficial use; 
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• installing monitoring wells, measuring water levels, and sampling groundwater to monitor the 
performance of the extraction system; 

• sampling the influent and effluent of the treatment system to monitor its performance; 

• restricting groundwater use within the areas contained by the ETI through imposition of 
institutional controls; and conducting a review after five years of operation to ensure the remedy 
provides adequate protection of human health and environment. 

 
1996: The NGB issued a 60% design report for plume containment. While the 60% design protected 
human health, it presented significant ecological impacts to the environment.   AFCEE was brought 
in to manage the IRP.  The Technical Review and Evaluation Team (TRET), consisting of various 
technical experts, were established as an independent review committee to provide advice and 
recommendations. After reviewing the 60% design document, the TRET developed 
recommendations for next steps for each plume. Based on the TRET recommendations, AFCEE was 
to build treatment systems for Ashumet Valley. 
 
1997:  In response to the technical deficiencies of the 60% design for simultaneous containment of 
the IROD plumes, AFCEE, USEPA and MADEP introduced the DCM process, an accelerated 
decision-making tool to refine cleanup decisions. The DCM process was applied to the Ashumet 
Valley groundwater plume. The DCM gave the public an opportunity to review alternatives and 
make suggestions for final cleanup measures prior to the remedy selection.   In September 1997, the 
Ashumet Valley Plume Response Decision Fact Sheet (AFCEE, 1997) was issued to document the 
decision to implement the remedy.  The selected remedy involved: (1) an axial extraction fence to 
provide restoration of the Falmouth well field; (2) an extraction fence to protect Ashumet Pond from 
phosphorus in the northern portion of the plume and (3) a "nitrates offset" program that "provides a 
replacement for, and a more effective means of, addressing current and future loadings to surface 
water than in-plume nitrate treatment." In addition, a commitment to investigate the eastern portion 
of the Falmouth Conservation Area south of Hayway Road was included. 

1998:  An extraction fence was included in the Ashumet Valley decision for the purposes of 
protecting Ashumet Pond from phosphorus related to discharge from the former sewage treatment 
plant infiltration beds. Since the decision was made in September 1997, additional data and analysis 
suggests that an extraction fence to protect Ashumet Pond from phosphorus may not be the most 
effective or beneficial approach and could result in detrimental effects on pond health. 

AFCEE, in conjunction with the TRET, convened several forums in which local and state experts in 
phosphorus transport and phosphorus remediation evaluated uncertainties concerning phosphorus 
mobility, its effect on pond ecology, and potential implications for the current remedial strategy for 
the Ashumet Valley plume. The roundtable of experts discussed what is known about phosphorus 
transport, its effects on Ashumet Pond, the current remediation approach, and other promising 
approaches. The following general conclusions were drawn from these meetings:  

• An ETR approach is very inefficient given that phosphorus is largely bound (or adsorbed, 
approximately 99%) to aquifer media; 

• United States Geological Survey (USGS) bench-scale and field scale tests (e.g.. clean water 
injections) indicate that an operating ETR system may result in overall increases in 
phosphorus loading to the pond rather than reductions; 
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• No imminent threat or emergency exists since aquifer/pond data collected over the past 6 
years indicate that a steady state exists in which concentrations in wells near the pond have 
not changed. 

Based on these conclusions, AFCEE recommended a change in approach. AFCEE provided a 
Phosphorus Execution Plan attached to the Draft Wellfield Design Report (AFCEE, 1998) for the 
Ashumet Pond fence, submitted to the EPA and MADEP on September 30, 1998. It provides a 
synopsis of the following issues: [1] a summary of field investigation work conducted to support the 
ETR design approach; [2] a summary of all pond data; [3] a summary of pond health; [4] an 
evaluation of remediation alternatives; and [5] a blueprint for activities necessary to develop a 
clearly beneficial remedial approach.  
 
Nitrogen from the Ashumet Valley plume was hypothesized to be a contributor to the degradation of 
water quality in Great Pond, Green Pond, and Bourne Pond.  AFCEE signed an agreement with the 
Town of Falmouth in 1998 that provides funding for the town to develop a project(s) that will offset 
this impact.  The estimated cost is $8.5M. 
 
2001:  AFCEE has implemented a three-prong approach to address phosphorus.  The first element 
was an in-pond alum treatment to bind phosphorus that had built up in the deep, anoxic portion of 
Ashumet Pond.  This alum treatment was conducted in September 2001 and has shown significant 
reductions of phosphorus available for spring and fall algae blooms.  The second element is 
continuous pond-wide monitoring.  The third element is examining the feasibility of a permeable 
reactive barrier at the northwest shore of Ashumet Pond.  A pilot study (2001-2002) has been 
conducted that shows iron media to be successful at removing the phosphorus from the inflow. 
 
The Ashumet Valley Plume is currently undergoing the process to reach a final ROD which will 
include a decision for the leading edge of the plume. 
 
B.2 Remedial Action Objectives 
 
The objectives were defined in the IROD and DCM process and were used as the basis for 
determining cleanup goals.   
 
The objectives in the IROD are described as follows:   
 

• reduce the risks to human health associated with the potential future consumption and direct 
contact with groundwater and surface waters; 

• protect uncontaminated groundwater and surface waters for future use by minimizing the 
migration of contaminants; 

• reduce potential ecological risks to surface waters and through the implementation of the 
containment system; and, 

• Restore aquifer (within confines of the Ashumet Valley plume) to its beneficial uses. 
 

The long-term clean-up goals for reducing contamination in the groundwater at MMR are to meet 
Federal MCLs, Federal non-zero MCL Goals (MCLGs), Massachusetts MCLs, or risk-based 
guidance levels for compounds for which drinking water standards have not been set.  Please note 
that the Ashumet Valley Plume is one of the seven groundwater plumes included in the Interim 
Record of Decision (IROD) (ANG, 1995), and is currently undergoing the IROD to Final ROD 
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process.  As part of the IROD to ROD process, COCs will be identified for the final ROD. Ashumet 
Valley interim action COCs and respective cleanup goals are presented in Table B-1.  
 

Table B-1 Interim Action Contaminants of Concern and Respective Cleanup 
Levels for Ashumet Valley Chlorinated VOC Plume 

Contaminant Basis Conc (µg/l) Standard 
PCE Human Health  5 Federal MCL 
TCE Human Health  5 Federal MCL 

Cis-1,2-DCE Human Health 70 Federal MCL 
 
B.3 Remedy Description for Chlorinated VOC Plume 
 
The Ashumet Valley ETI remedial system was designed to extract groundwater at a rate of 1,200 
gpm using three extraction wells.  The extracted groundwater is treated using Granular Activated 
Carbon (GAC) filters to remove the TCE, PCE, and cis-1,2-DCE.  After treatment, the water is 
returned to the aquifer through two subsurface infiltration trenches, located along the eastern side of 
Crane Wildlife Management Area (along side Currier Road) and along the western side of Sandwich 
Road on Falmouth Conservation land.   The Ashumet Valley ETI remedial system is expected to 
restore the aquifer in a period of 20 years. 
 
B.4 Remedy Implementation 
 
Described below is a summary of the implementation of the remedy to address the Ashumet Valley 
chlorinated VOC plume.  Please note that only major modifications are presented below.  Modifying 
extraction and reinjection flow rates is an ongoing optimization process based on results of remedial 
system performance monitoring.    
 

• System Startup:  Startup began on November 1999.  The Ashumet Valley system pumped 
1,200 gpm from the aquifer using three extraction wells and returned the treated water  
through two subsurface infiltration trenches, located along the eastern side of Crane Wildlife 
Management Area (along side Currier Road) and along the western side of Sandwich Road 
on Falmouth Conservation land. 

• Groundwater Monitoring:  The Ashumet Valley Axial SPEIM Program evaluates hydraulic, 
chemical and mechanical data collected during pre-operation, start-up and continued 
operation of the Ashumet Valley extraction well treatment system.  This includes an 
evaluation of the extraction well impacts on designated ecological reference areas and 
potentially impacted ecosystems.  Groundwater modeling was used and will continue to be 
used to assess capture zones and aquifer stresses under operational conditions. 

• Surface Water Analysis:  Surface water is monitored at six potentially impacted locations: 
Flax Pond, Little Jenkins Pond, Pond 14, Falmouth Conservation Wetland, Bournes Pond 
River, and Backhus River. 

 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted/observed since the last review for the Ashumet Valley 
Chlorinated VOC Plume.  
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• System Startup:  Startup began on November 1999.  The Ashumet Valley system  
pumped 1,200 gpm from the aquifer using three extraction wells and returned the treated 
water  through two subsurface infiltration trenches, located along the eastern side of 
Crane Wildlife Management Area (along side Currier Road) and along the western side 
of Sandwich Road on Falmouth Conservation land 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA 2001).  
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
Yes, the remedy is functioning as intended by the IROD.   The Ashumet Valley ETI system has 
extracted 38.7 pounds of TCE, 82.3 pounds of PCE, and 126.2  pounds of cis-1,2-DCE  based on 
December 2001 data (AFCEE, 2002).  Concentrations of all COCs have decreased from pre-start up 
(1996-1999) through 2001.  Temporal change of PCE, TCE, and cis-1,2-DCE concentrations are 
presented on Figures 9.3.1-1, 9.3.1-2, and 9.3.1-3. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid?  
 
Changes in Standards and To-Be Considered 
 
There have been no changes in standards or TBC guidance. 
 
Changes in Exposure Pathways 
 
There have been no changes to exposure pathways or land use of the site that would affect the 
protectiveness of the remedy.  Exposure pathways have been reduced by the implementation of 
institutional controls (i.e., connecting potentially impacted homes to Falmouth Water Department 
and providing periodic testing of potentially-impacted residential wells). 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for COCs.   
 
Changes in Risk Assessment Methods:   
 
There were no changes in risk assessment methodology.  
 
Expected Progress Towards Meeting RAOS: 
 
The system is removing PCE, TCE, and cis-1,2-DCE contamination. The Ashumet Valley ETI 
system has extracted 38.7 pounds of TCE, 82.3 pounds of PCE, and 126.2  pounds of cis-1,2-DCE  
based on December 2001 data (AFCEE,2002).  Concentrations of all COCs have decreased from 
pre-start up (1996-1999) through 2001.   
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Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy?   
 
There is no information that calls into question of the remedy. 
 
Technical Assessment Summary: 
 

Table D-1:  Technical Assessment Summary for the Ashumet Valley Plume 
Question 

Item Question Response 

A Is the removal action functioning as intended by the 
decision documents? Yes 

B 
Are the exposure assumptions, toxicity data, cleanup 
levels, and RAOs used at the time of the removal action 
selection are still valid? 

Yes 

C Has information come to light that calls into question the 
protectiveness of the remedy? No 

 
E.  ISSUES  
 
The issues at the Ashumet Valley groundwater include:  Phosphorus management, development of a 
long-term solution for replacement of treated water, and the need to develop a final decision for the 
plume (IROD to ROD). 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
The recommendations and follow-up actions are:  continue to develop solutions to manage 
phosphorus and replacement of treated water, and continue the RI/FS process to reach a final ROD 
(i.e., finalize the FS; issue a Proposed Plan for public comment period; and select a remedy in a 
ROD). 
 
G. PROTECTIVENESS STATEMENT 
 
The remedy selected for the Ashumet Valley is protective in the short-term and will be protective in 
the long-term as cleanup goals in the final ROD are achieved.   
 
H. REFERENCES 
 
 
ABB-ES, 1995. Draft Ashumet Valley Groundwater Operable Unit Remedial Investigation Report.  
Installation Restoration Program , Massachusetts Military Reservation .  Prepared for HAZWRAP, 
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ABB-ES (ABB Environmental Services , Inc). 1991.  Phase I Study.  Installation Restoration 
Program , Massachusetts Military Reservation.  Prepared for HAZWRAP, Oak Ridge , TN. 
 
AFCEE, 2002.  Draft Ashumet Valley Axial 2001 Annual System Performance and Ecological 
Impact Monitoring Report. Prepared by Jacobs Engineering for AFCEE/MMR, Installation 
Restoration Program, Otis ANG Base, MA. August, 2002. 
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MMR 5-YEAR REVIEW, 1998-2002  9.3.2  TECHNICAL ASSESSMENT:  CS-1CG SOURCE 

9.3.2 UNITED STATES COAST GUARD CHEMICAL SPILL NO.1 (CS-1CG) SOURCE  
 
A. BACKGROUND 
 
A.1 Site Description 
 
Area of Contamination (AOC) CS-1 CG also known as the U.S. Coast Guard Transmitter Station 
facility occupies approximately 2.5 acres of land adjacent to the eastern boundary of MMR (Figure 
11).  The Transmitter Station includes the main building, which houses the generator and offices; a 
4000-gallon above ground fuel tank; and several storage sheds. 
 
A.2 Initial Response 
 
The original water supply well, located inside the Transmitter Building, was abandoned due to 
contamination of an undocumented nature.  Some time before April 1986, a replacement well was 
installed approximately 80 feet north of the building.  This replacement well is no longer used as a 
source of drinking water, reportedly because of an objectionable taste; however, it does supply water 
for all other uses at the building.  Testing of the water indicated that low levels (below state and 
federal drinking water standards) of 1,1,1-trichloroethane (TCA) and inorganics were present.  
However, due to the detection of contaminants in a water supply well within a regional groundwater 
recharge area, the AOC received a Hazard Assessment Rating Methodology score sufficient to 
qualify it for further investigation (E.C. Jordan Co., 1986). 
 
A.3 Basis for Taking Action 
 
Records Search:  AOC CS-1 CG was evaluated as part of the Task 6 Records Search.  Available 
documentation shows that activities conducted at the Transmitter Station that may have introduced 
hazardous substances to the AOC occurred from 1969 to 1975.  Reportedly, these activities included 
the disposal of waste solvent (i.e., 30 gallons per year of trichloroethylene [TCE]) on the ground and 
the reported burial of used electrical components, including capacitors and transformers, in a trench 
south of the Transmitter Building.  Transformer oil, transformers, and capacitors may have contained 
polychlorinated biphenyls (PCBs).  Drummed solvents were stored on-site; however, the storage 
area has since been removed of drums and covered by an addition to the transmitter Building  (E.C. 
Jordan Co., 1986). 
 
Site Investigation (SI)/Remedial Investigation (RI):  Site investigations were conducted to 
characterize the nature and distribution of contaminants at AOC CS-1 CG, between 1986 and 1993.  
data collected during the SI and RI failed to identify compounds at concentrations indicative of 
disposal of hazardous substances (ABB-ES, 1995).   
 

• A ground-penetrating radar survey suggested the presence of buried metallic objects 
approximately 100 feet southwest of the Transmitter Building.  Test pits were dug and 
electrical cabinets were found and removed.  No hazardous materials or PCB containing 
equipment were found. 

• A geophysical survey of an alleged dump site north of the Transmitter Building access road 
failed to detect any indication of buried metallic materials.  Since no soil staining or 
photoionization meter reading above background were observed, soil samples were not 
collected. 
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• Fuel related contaminants detected in subsurface soil samples taken from a monitoring well 
were attributed to a leaky pipeline from the storage tank to the building.  This fuel line has 
since been replaced.  On the basis of modeling, the contamination observed is projected to 
have no measurable impact on underlying groundwater, due to naturally occurring 
biodegradation in the vadose zone soil (ABB-ES, 1995). 

Risk Evaluation Summary:  A human-health Preliminary Risk Assessment (PRA) was completed 
to evaluate potential human-health risks associated with exposure to contaminated surface and 
subsurface soil under current and future site conditions, and an ecological PRA was completed to 
evaluate potential ecological risks associated with exposure to contaminated surface soil (zero to 2 
feet bgs).  Results of the PRA indicated that human health and ecological risks due solely from site-
related contaminants are not considered to be significantly higher than those associated with 
background risk.  
 
B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions for AOC CS-1(CG). 
 
B.1 Regulatory Actions 
 
Record of Decision (ROD):  The Record of Decision for AOC CS-1 CG was finalized and 
approved in 1995.  It was concluded that no further action was needed with respect to soil and 
groundwater.  However, semi-annual groundwater monitoring for VOCs was to be conducted at the 
transmitter water supply well (WW-7) for 5 years. 
 
B.2 Removal Action Objectives (RAOs) 
 
None 
 
B.3 Removal Action Description 
 
None 
 
B.4 Remedy Implementation 
 
Long Term Monitoring (LTM):  Sampling activities for CS-1 CG LTM program began in 1997 
and includes semiannual collection of water samples from the water supply well WW-7.  Sampling 
occurs at the outside spigot of the well, which is located before the water goes through the 
transmitter station filtration system.  Each sampling event is followed by a letter report containing 
field activities and measurements, validated analytical results and a data summary report (AFCEE, 
2002). 
 
Post-ROD Change:  In April 2001, AFCEE, in agreement with EPA and MADEP, modified the 
existing CS-1 CG ROD.  This modification was a result of examining the latest groundwater data for 
all monitoring wells in the vicinity of the CS-1 (CG) site (i.e. AOC CS-8 CG), including monitoring 
wells installed after 1995.  In light of detections of VOCs in these newly installed monitoring wells, 
AFCEE, EPA and MADEP concluded that it would be inappropriate to discontinue sampling after 
five years as specified in the 1995 ROD.  It was determined that beginning in August 2001 four 
selected groundwater monitoring wells shall be added to the CS-1 CG LTM program, and analyzed 
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MMR 5-YEAR REVIEW, 1998-2002  9.3.2  TECHNICAL ASSESSMENT:  CS-1CG SOURCE 

for VOCs.  The data would then be evaluated to determine if future actions are warranted (AFCEE, 
2001). 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following documents present activities that have been conducted since the last review.  
 

• Final comprehensive Long-Term Monitoring Plan:  Completed in June 2002 

• Final CS-1 CG Post-ROD Change Fact Sheet #2001-09:  Completed in October 2001. 
 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA, 
2001). 
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
The review of documents, site inspections and groundwater monitoring reports demonstrate that the 
remedy is functioning as intended by the ROD and Post-ROD change. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives used at the time of the remedy selection still valid? 
 
Changes in Standards and To-Be Considered 
 
There have been no changes in standards and to-be considered guidance documents. 
 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the remedy. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health risk assessment. 
 
Changes in Risk Assessment Methods: 
 
There were no changes in human health risk assessment methodology. 
 
Expected Progress Towards Meeting RAOs: 
 
Not Applicable 
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Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
There is no information that calls into question of the protectiveness of the selected remedy. 
 
Technical Assessment Summary 
 
Table D-1 presents the technical assessment summary for AOC CS-1 CG. 
 

Table D-1:  Technical Assessment Summary for AOC CS-1 CG 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 

 
E.  ISSUES 
 
No issues have been identified. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
Continue to monitor the water supply well and four monitoring wells as required by the ROD and 
Post-ROD change.  AOC CS-1 CG shall be reviewed again in five years. 
 
G. PROTECTIVENESS STATEMENT 
 
The selected remedy for AOC CS-1 CG is protective of human health and the environment.  
Exposure pathways that could result in unacceptable risks are being controlled. 
 
H. REFERENCES 
 
ABB Environmental Services, Inc (ABB-ES), 1995.  Record of Decision U.S. Coast Guard 
Transmitter Station (AOC CS-1 [UCSG]), Installation Restoration Program, Massachusetts Military 
Reservation, prepared for HAZWRAP; Portland, Maine; September 1995. 
 
AFCEE, 2002.  Comprehensive Long-Term Monitoring Plan, Version 3, Installation Restoration 
Program, Massachusetts Military Reservation, prepared by Jacobs Engineering Group, Inc., June 
2002. 
 
AFCEE, 2001.  Chemical Spill 1 (Coast Guard) Post-Record of Decision (ROD) Change, 
Installation Restoration Program, MMR, Fact Sheet # 2001-09, October 2001. 
 
E.C. Jordan Co., 1986.  U.S. Air Force IRP Phase I: Records Search, Air National Guard, Camp 
Edwards, U.S. Air Force, and Veterans Administration Facilities at Massachusetts Military 
Reservation, Task 6; Installation Restoration Program, MMR; prepared for Oak Ridge National 
Laboratory; Oak Ridge, Tennessee; December 1986. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June 2001. 
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9.3.3 CHEMICAL SPILL NO.4 (CS-4) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
Area of Contamination (AOC) CS-4 West Truck Road Motor Pool is divided into northern and 
southern portions.  The southern source area is the southwestern section of West Truck Road and 
Gaffney Road, which was the former motor pool and Defense Property Disposal Office (DPDO) 
yard.  The northern study area is located at the northern end of AOC CS-4, at the northeast 
intersection of West Truck Road and Gaffney Road.  The study area includes a former gasoline 
station, a former bus terminal, a suspected waste disposal pit, piles of sand and debris, a wetland, and 
two areas that receive storm-water runoff (Figure 11). 
 
Groundwater contamination was found to consist of a chlorinated solvent plume migrating 
downgradient from AOC CS-4 in a south-southwest direction.  As a result of investigations, AOC 
CS-4 was subdivided into soil and groundwater operable units.  Further groundwater investigations, 
conducted by E. C. Jordan (in 1990) determined that groundwater contamination extended 
approximately 11,000 feet downgradient from AOC CS-4.  Contaminated groundwater attributable 
to releases at CS-4 are being addressed as part of the remedial process for the Southwest Operable 
Unit. 
 
A.2 Initial Response 
 
Feasibility Study, Engineering Evaluation/Cost Analysis (EE/CA), Action Memorandum:  A 
soil operating unit Feasibility Study and a soil removal action EE/CA report were prepared in May 
1993 to address contaminated soil in the southern study area of CS-4.  Approximately 3,000 cubic 
yards of contaminated soil were excavated and thermally treated by low-temperature thermal 
desorption in 1996.  Also, in 1996, 24 drainage structures were removed as part of the Drainage 
Structure Removal Program (DSRP).  Remedial action summary reports on the thermal treatment 
and DSRP activities were submitted in 1998.  Additional soil, groundwater, and sediment sampling 
completed in 1997 identified no significant ecological risk at the site.  The source area was closed 
via an action memorandum. 
 
A.3 Basis for Taking Action 
 
1986 and 1988 Sampling Investigations:  As a result of sampling investigations conducted by the 
Army Environmental Hygiene Agency (in 1986) and E. C. Jordan Company (in 1988), soil and 
groundwater contamination was found in the southern portion of the AOC CS-4 site.  Field 
observations and analytical results obtained for soil and sediments sampled at the study area show 
that contamination was generally limited to petroleum-related and chlorinated solvent releases found 
in surface and shallow subsurface soil in the vicinity of the former USTs/soil piles at the gas 
station/DPDO yard, at the waste disposal pit, and in the sediments at the northern drainage swale.  
TPH levels exceeding the proposed MMR STCL of 1,200 mg/kg were found in the surface and 
subsurface soil at the former gas station and waste disposal pit and in the sediments of the northern 
drainage swale. 
 
1994 Supplemental Sampling Investigation (SSI):  A SSI was completed by CDM Federal in 
1994.  This SSI was designed to determine the nature and extent of contaminants in soil, sediments, 
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groundwater, and surface water in the northern study area and to evaluate the study area’s 
hydrogeology and conduct a preliminary risk evaluation (PRE).  The field exploration program 
included the advancement of seven test borings, the excavation of two test pits, the installation of 
four new monitoring wells, and the completion of a geophysical survey. 
 
The geophysical survey determined the presence of two underground storage tanks (that have since 
been removed) and a vault at the former bus terminal.  The field program also included the collection 
of seven surface soil samples, five sediment samples, eight groundwater samples, and one surface 
water sample.  The hydrogeologic investigation was limited to measuring depths to static 
groundwater in both new and existing wells.  
 
1996 SSI:  A SSI was completed by in 1996 by Advanced Sciences Incorporated (ASI).  The SSI 
consisted of four surface soil samples collected from the low-lying area and analyzed for TCL 
VOCs, TCL SVOCs, TCL Pesticides/PCBs, TPH, and TAL Inorganics.  Sample SS-01 contained 
COCs above removal action levels (RALs) [i.e., lead (933 mg/kg) and TPH (2,100 mg/kg)].  Sample 
SS-02 contained zinc (101 mg/kg) above the RAL.  Sample SS-03 contained lead (102 mg/kg) and 
zinc (158 mg/kg) above the RAL.  Sample SS-04 did not contain COCs above RALs. 
 
2001 SSI: In 1999, Hazardous Waste Remedial Actions Program (HAZWRAP) conducted SSI 
activities in the northern portion of the study area at the drainage swale along Connery Avenue:  
Samples were collected from three outfalls located in the drainage swale along Connery Avenue.  
Samples were analyzed for extractable petroleum hydrocarbons and volatile petroleum hydrocarbons 
(EPH/VPH).  None of the samples exceeded the MADEP S-1/GW-1 standards for EPH/VPH.  At the 
former gas station near the oil-stained soil piles, five subsurface soil samples were collected using a 
Geoprobe®.  Samples were analyzed for EPH/VPH and TCL VOCs.  Chlorinated VOCs were 
detected in all five samples.  Elevated concentrations of EPH/VPH were also detected. 
 
Risk Evaluation Summary:  A human-health Preliminary Risk Assessment (PRA) was completed 
to evaluate potential human-health risks associated with exposure to contaminated surface and 
subsurface soil under current and future site conditions, and an ecological PRA was completed to 
evaluate potential ecological risks associated with exposure to contaminated surface soil (zero to 2 
feet bgs).  Results of the PRA triggered the need for an evaluation of remedial alternatives (i.e. 
Feasibility Study).  The contaminants of concern (COCs) identified at AOC CS-4 are lead, zinc, 
Dieldrin, Aroclor-1260, 4,4-DDE, 4,4-DDT, TPH and EPH/VPH. 
 
Engineering Evaluation/Cost Analysis (EE/CA):  An EE/CA was completed for AOC CS-4 in 
October 2001 (AFCEE, 2001). 
 
The following alternative received detailed analysis in the EE/CA: 
 

• Alternative 1:  Excavation, Off-site Disposal and Site Restoration 
 

 Section 9.3.3, Page 2 



MMR 5-YEAR REVIEW, 1998-2002  9.3.3 TECHNICAL ASSESSMENT:  CS-4 SOURCE 

B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions, removal action objectives (RAOs), a description of the 
selected remedy, and a summary of the remedy implementation at AOC CS-4. 
 
B.1 Regulatory Actions 
 
Provided below are the controlling documents that present the selected remedy and post-record of 
decision (ROD) documents that identified changes to the selected remedy. 
 
Action Memorandum:  One action was presented in the EE/CA.  This action consists of excavating 
an estimated 1,830 cubic yards of soil contaminated with COCs above the RALs; segregation based 
on whether or not the soil is hazardous as defined by the Resource Conservation and Recovery act; 
and staging the soil for off site transportation to an appropriately licensed landfill for disposal 
(AFCEE, 2002). 
 
B.2 Removal Action Objectives (RAOs) 
 
The RAOs are site-specific qualitative goals that must be achieved to meet remedial response 
objectives.  The RALs are the site-specific quantitative cleanup levels that will meet these goals.  
The following RAOs were established for AOC CS-4: 
 

• Protect ecological and human receptors at AOC CS-4 by mitigating direct exposure to 
surface soil contaminated with lead, zinc, and pesticides which may pose unacceptable risk 

• Protect groundwater at AOC CS-4 from the leaching of contaminants from TPH 
contaminated soil (Universe Technologies, 2001). 

 
B.3 Remedy Description 
 
This alternative consists of excavating an estimated 1,830 cubic yards of soil contaminated with 
COCs above the RALs; segregation based on whether or not the soil is RCRA hazardous; and 
staging the soil for off-site transportation to appropriately licensed landfills for disposal.  
Components for this alternative include:  design and engineering elements and considerations 
including preparing a remedial action work plan and a confirmatory sampling program, site 
preparation, clearing vegetation, excavation of contaminated soil, RCRA waste characterization of 
excavated soil, off-site disposal, and finally site restoration. 
 
It is important to note that excavated soil would be transported to on-base central bulking facility for 
waste characterization.  Excavated soil that is determined to exceed TCLP allowable concentrations 
and therefore deemed hazardous would be disposed off-site in a RCRA Subtitle C TSDF.  Soil that is 
determined to be below TCLP allowable concentrations and therefore nonhazardous (and that are 
determined to contain contaminant concentrations below MADEP MCP Method 1 S-1/GW-1 
standards for pesticides and Massachusetts Permitted Soil Recycling facility Summary Levels) 
would be transported offsite to a Subtitle D facility. 
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B.4 Remedy Implementation 
 
Excavation and Disposal:  AFCEE conducted removal activities in 2002 at AOC CS-4.  Remedial 
activities and results of confirmatory sampling will be documented in a Removal Action Report 
which is anticipated in 2003.  Approximately 2,000 cubic yards of contaminated soil were removed 
from the AOC.  During excavation activities, a UST was discovered and removed.  Confirmatory 
sampling results indicated that the contaminate concentrations in soil were below the RALs.  
Excavated soil was transported to a central bulking facility located on the MMR.  Soil from AOC 
CS-4 was combined with soil from other sites.  Composite sampling of the consolidated soil 
stockpiles determined that the consolidated soil was considered non-hazardous and suitable for reuse 
as daily cover at a Resource Conservation and Recovery Act (RCRA) Subtitle D Landfill.  Soil from 
the AOC was disposed of at the North Carver Landfill in North Carver Massachusetts, and at the 
Thatcher Street landfill in Brockton Massachusetts.  Disposal activities were performed in 
compliance with the MADEP Reuse and Disposal of Contaminated Soil at Massachusetts Landfills 
Policy #COMM-97-001 (MADEP, 1997). 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted since the last review.  
 

• CS-4 EE/CA:  Completed October 2001 

• CS-4 Action Memorandum:  Completed in January 2002 

• Removal Action:  Completed in October 2002 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the removal action.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA, 
2001). 
 
Question A:  Is the remedy/removal action functioning as intended by the decision documents? 
 
The review of documents, ARARs, risk assumptions, and the results of the site inspection indicate 
that the removal action has been functioning as intended by the EE/CA and Action Memorandum.  
After the completion of excavation and offsite disposal of contaminated soil is achieved, the RAOs 
of mitigating the migration of contaminants to groundwater and preventing direct contact with, or 
ingestion of contaminants in soil shall be achieved. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives used at the time of the remedy selection still valid? 
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Changes in Standards and To-Be Considered 
 
The removal work has been completed, and ARARs and TBC guidance for soil contamination cited 
in the EE/CA and Action Memorandum have been met.  There have been no changes in chemical-
specific ARARs and TBC guidance. 
 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the remedy/removal action. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health risk assessment. 
 
Changes in Risk Assessment Methods: 
 
There were no changes in risk assessment methodology. 
 
Expected Progress Towards Meeting RAOs: 
 
Implementation of the remedy is expected to achieve RAOs. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy/removal action? 
 
There is no information that calls into question of the protectiveness of the selected remedy. 
 
Technical Assessment Summary 
 
The remedy has been implemented as intended by the EE/CA and Action Memorandum.  There have 
been no changes in the physical conditions and land use of the site that would affect the 
protectiveness of the remedy.  As the remedy is being implemented, ARARs and TBC guidance for 
soil contamination cited in the EE/CA and Action Memorandum are being achieved.  There is no 
information that calls into question of the protectiveness of the selected remedy. 
 
Table D-1 presents the technical assessment summary for AOC CS-4. 
 

Table D-1:  Technical Assessment Summary for AOC CS-4 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 
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E.  ISSUES 
 
The following issue is based on the discovery of a UST in the source area.  The UST was removed 
and soil sampling was completed from underneath the UST location.  The remaining issue is to 
evaluate the follow-up soil sampling results to determine if the removal action is complete; and 
document the removal action. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
After evaluating the follow-up soil sampling results: 
 
If analytical results indicated that all COCs are below RALs at the AOC, then it can be stated that 
the removal action selected for the AOC CS-4 (source control including excavation and off-site 
disposal) is protective of human health and the environment.  Soil containing COCs above RALs 
have been removed. 
 
If analytical results indicate that COCs are above RALs at the AOC, then additional evaluation of 
the AOC shall be performed and the necessary steps taken to achieve the RAOs. 
 
G. PROTECTIVENESS STATEMENT 
 
The selected remedy for AOC CS-4 is expected to be protective of human health and the 
environment upon both its completion and in the interim.  Exposure pathways that could result in 
unacceptable risks are being controlled. 
 
H. REFERENCES 
 
 
AFCEE, 2001.  Chemical Spill No. 4 (CS-4) Engineering Evaluation/Cost Analysis (EE/CA).  
Prepared by Universe Technologies for AFCEE/MMR Installation Restoration Program; October 
2001. 
 
AFCEE, 2002.  Chemical Spill No. 4 (CS-4) Action Memorandum (AM)); Prepared by Portage 
Environmental Inc. and Engineering Strategies Corporation for AFCEE/MMR Installation 
Restoration Program; January 2002. 
 
CDM Federal, 1994.  Final Supplemental Site Investigation Field Sampling Plan, area of 
Contamination CS-4 Source Operable Unit, Massachusetts Military Reservation, Cape Cod 
Massachusetts; January 1994. 
 
MADEP, 1997.  Reuse and Disposal of Contaminated Soil at Massachusetts Landfills Policy # 
COMM-97-001, Massachusetts Department of Environmental Protection, 1997. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June 2001.   
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9.3.4 CHEMICAL SPILL NO.4 (CS-4) GROUND WATER 
 
A BACKGROUND 
 
A.1 Site Description 
 
The CS-4 plume is a component of the Southwestern Operable Unit (SWOU).  The contaminants 
include PCE, TCE, EDB, and 1,1,2,2-tetrachloroethane.  The CS-4 Plume does not discharge to any 
surface water bodies.  Figure 9.3.4-1 presents the plume as of November 2002. 
 
The source area for the CS-4 plume is a former motor pool used from 1941 to 1973 and a Defense 
Reutilization and Marketing Office that operated from 1956 to 1983.  Spills, leaks, and disposal at 
the area have resulted in a groundwater plume. 
 
A.2 Initial Responses 
 
An interim ROD entitled “Interim Remedial Action for the West Truck Road Motor Pool AOC (CS-
4) Groundwater Operable Unit” was developed to implement a remedy to address groundwater 
contamination at CS-4.  In 1993, an ETI system became operational.  Arranged in a fenceline 
perpendicular to the groundwater flow, thirteen extraction wells are used to capture contaminants.  
The influent was treated using GAC and then discharged via two infiltration trenches.  However 
results of the SWOU RI indicate that the interim extraction system is not capturing the entire plume 
(AFCEE, 1999). 
 
AFCEE has conducted several source removals at CS-4 West Truck Road Motor Pool including the 
removal of 24 drainage structures and 3,000 tons of contaminated soil in 1996.  AFCEE is currently 
conducting another removal action.  Refer to Section 9.3.3 for the current status for CS-4 West 
Truck Road Motor Pool. 
 
A.3 Basis for Taking Action 
 
The basis for taking action is detected concentrations of chlorinated VOCs and risk assessment 
results of the SWOU RI (AFCEE, 1999a).   The baseline cancer risk calculations in the SWOU RI 
indicated that unless remedial action is undertaken, future residential exposure to contaminated 
groundwater may present an excess lifetime cancer risk greater than the acceptable MADEP 
threshold of 1 x 10-5 and the acceptable USEPA range of 1-10-4 to 1x 10-6.     
 
B REMEDIAL ACTIONS 
 
This section presents the regulatory actions, remedial action objectives (RAOs), and remedy 
description for the CS-4 Plume. 
 
B.1 Regulatory Actions 
 
A FS was completed in 1999 (AFCEE, 1999b).  Three of six alternatives were retained for 
alternatives analysis [i.e., (1) No remedial action with long-term monitoring; (5) Continue operation 
of the existing CS-4 treatment system operation with the addition of new extraction wells.  If 
additional capacity is required, add a mobile carbon treatment system.  The existing extraction well 
fence would not be used. (6) Continue operation of the existing CS-4 treatment system operation 
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with the addition of new extraction wells.  If additional capacity is required, water would be piped to 
the proposed treatment plant for the CS-20 plume.  The existing extraction well fence would not be 
used. 
 
A Proposed Plan was released to the public in June 1999 (AFCEE, 1999c) to solicit comments on the 
preferred alternative (Alternative 6).  The selected remedy is documented in a ROD (AFCEE, 2000). 
 
B.2 Remedial Action Objectives 
 
The RAOs presented in the ROD (AFCEE, 2000) are the following: 
 

• Prevent or reduce residential exposure to COCs (as listed in Table B-1) in the groundwater. 

• Restore the aquifer to its beneficial uses within a reasonable timeframe [estimated time to 
meet drinking water standards is 12 years (AFCEE, 2000)]. 

 
Table B-1 Contaminants of Concern and Respective Cleanup Levels for the CS-4 Plume 

Contaminant Basis Conc (µg/l) Standard 
EDB Human Health  0.02 MMCL 

1,1,2,2-TCA Human/Impact  2 MADEP G-1 
PCE Human Health 5 Fed MCL 
TCE Human Health 5 Fed MCL 

 
B.3 Remedy Description 
 
The selected remedy in the ROD (AFCEE, 2000) includes the following: 
 

• The CS-4 system will be developed in conjunction with the CS-20 system.  Three extraction 
wells will be installed along the southwestern edge of the plume.  Based on modeling, the 
three extraction wells if operating at a combined extraction rate of 300 gpm should capture 
96 percent of the plume in 12 years.  Extracted water from two of the extraction wells would 
be treated by the CS-4 treatment system (which employs GAC).  Extracted water from the 
third well would be treated by the planned CS-20 treatment system. 

• Institutional controls are currently in place to mitigate exposure to humans from EDB-
contaminated groundwater.  In 1999, the Falmouth Board of Health adopted water well 
regulations to minimize the risk of exposure to groundwater contamination.  Furthermore, 
residents potentially impacted by the plume are connected to a public water supply.  The 
Commonwealth of Massachusetts will enforce restrictions on public water supplies within 
the Crane Wildlife Management Area.  On-post residents and worker obtain water from a 
public water supply. 

• This alternative includes monitoring of the plume and performance monitoring of the 
treatment systems.  Ecological sampling would also be conducted as part of this alternative.  
The focus of ecological sampling is to measure the impact that treatment systems (not the 
plume) have on the environment.   
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B.4 Remedy Implementation 
 
The existing ETI system has been operating since September 1993.  The system has treated 638.47 
million gallons and has removed 9.65 lbs of solvents (based on data through September 2002).  The 
remedy selected in the ROD is currently in the design phase and will replace the original extraction 
fence system once the new axial extraction system begins operating. 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted/observed since the last review. 
 

• FS completed in June, 1999 (AFCEE, 1999b). 

• ROD completed in February, 2000 (AFCEE, 2000c). 

• Design field investigation completed in 2002. 
 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA 2001). 
Table D-1 summarizes the technical assessment. 
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
No, the existing remedy is not functioning as intended by the ROD.  The existing ETI system which 
began operating in 1993 is not capturing the entire CS-4 plume, therefore the RAO of restoring 
aquifer to its beneficial uses within a reasonable timeframe will not be met.  However, institutional 
controls (on-post and off-post well restrictions) are in place to mitigate exposure pathways to 
humans. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid? 
 
Changes in Standards and To-Be Considered 
 
There have been no changes in standards or TBC guidance. 
 
Changes in Exposure Pathways 
 
There have been no changes to exposure pathways and land use of the site that would affect the 
protectiveness of the remedy.  Additional site characterization has redefined the plume; however the 
CS-4 plume does not impact surface water bodies and institutional controls mitigate exposure 
pathways to humans. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for COCs. 
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Changes in Risk Assessment Methods: 
 
There were no changes in risk assessment methodology. 
 
Expected Progress Towards Meeting RAOS: 
 
RAOs for the protection of human health have been met by the implementation of on-post and off-
post well restrictions.  The CS-4 plume does not impact surface waters.  The existing system will not 
restore the aquifer to beneficial use because the extraction system is not currently capturing the 
entire plume.  However, the implementation of the remedy as presented in the ROD (AFCEE 2000) 
will achieve the RAO of restoring the aquifer to beneficial use.    
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
No. 
 
Technical Assessment Summary: 
 

Table D-1:  Technical Assessment Summary for the CS-4 Plume 
Question 

Item Question Response 

A Is the removal action functioning as intended by the 
decision documents? No 

B 
Are the exposure assumptions, toxicity data, cleanup 
levels, and RAOs used at the time of the removal action 
selection are still valid? 

Yes 

C Has information come to light that calls into question the 
protectiveness of the remedy? No 

 
E. ISSUES 
 
The existing extraction system is not removing the entire CS-4 plume.  However, a remedy has been 
selected that will capture 96 percent of the plume in 12 years (AFCEE, 2000). 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
AFCEE is in the process of designing the extraction well component of the remedy presented in the 
ROD (AFCEE, 2000) which will capture 96 percent of the plume in 12 years.   
 
G. PROTECTIVENESS STATEMENT 
 
The remedy at the CS-4 groundwater currently protects human health and the environment because 
exposure pathways that could result in unacceptable risks are being controlled by institutional 
controls (on-post and offpost well restrictions).  Furthermore, the plume does not discharge to 
surface water bodies, and therefore it does not impact ecosystems. 
 
However, in order for the remedy to achieve the RAO of restoring the aquifer to beneficial purposes, 
the extraction well component of the final remedy (AFCEE, 2000) will need to be implemented.   
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9.3.5 CHEMICAL SPILL 4 COAST GUARD & FUEL SPILL 4 COAST GUARD            
(CS-4CG/FS-1CG) 
 
A. BACKGROUND 
 
A.1 Site Description 
 
Area of Contamination (AOC) CS-4CG/FS-1CG is approximately 11.5 acres, and is located on Riley 
Street in the ANG section of MMR and includes the area around Hangar 128 (Figure 11). 
 
Hangar 128 was first identified in the Task 6 records search as a potential source of contaminants 
contributing to AOC SD-4.  Additional evaluation of AOC CS-4CG/FS-1CG was conducted during 
the Task 7 records search (E.C. Jordan, 1986).  Disposal of solvents and petroleum-based oils and 
lubricants (POLs) onto the hangar floor and infiltration through floor joints was cited as a source of 
potential contaminant release.  In addition, two fuel spills were documented on the northern side of 
the hangar. 
 
From 1955 until 1970, Hangar 128 was used to maintain EC-121 (i.e., Super-Constellation) aircraft 
owned by the USAF.  During this time, unknown quantities of solvents, including toluene and TCE, 
were flushed into the storm drainage system.  Expansion and contraction of fuel-filling wing tanks in 
the hangar resulted in numerous spills of AVGAS on the hangar deck.  This AVGAS was reportedly 
washed into the storm drainage system. 
 
From 1976 to 1988, Hangar 128 was used by the USCG to maintain fixed-wing aircraft.  Wastes 
generated at the hangar during this period included waste oils and solvents.  These chemicals 
reportedly were spilled periodically inside and outside the hangar.  Waste oils and solvents were 
stored in a bowser (i.e., a portable collection tank) outside the hangar.  According to the records 
search, approximately 25 percent of the wastes stored in the bowser may have spilled onto the 
ground. 
 
In 1978, two major spills occurred at the hangar.  An AVGAS spill of approximately 1,000 gallons 
occurred on the tarmac on the northern side of the hangar and was reportedly washed into the storm-
drain system.  A second AVGAS spill, between 200 and 300 gallons occurring on the southern side 
of the hangar, was washed off the pavement onto surrounding soil. 
 
Based on this information, the records search recommended a limited phase II SI (E.C. Jordan 
1986b). 
 
A.2 Initial Response 
 
A non-CERCLA action was completed at AOC CS-4CG/FS-1CG.  During Phase 1 of the DSRP, an 
acid pit was identified on the western side of the hangar.  The pit was reportedly investigated and 
sealed in 1995 during the Priority 2 and 3 Supplemental Investigation discussed in the next section. 
 
A.3 Basis for Taking Action 
 
Site Investigation (SI): A SI was completed in October 1993 intended to determine the nature and 
extent of contamination at AOC CS-4CG/FS-1CG (ABB-ES, 1993).  The SI was conducted in three 
phases.  Phase 1 involved the installation of two monitoring wells and included surface soil and 
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subsurface soil sampling at the monitoring well locations, as well as groundwater sampling.  Phases 
2 and 3 included the sampling of groundwater at both monitoring well locations. 
 
Soil:  PAHs were detected in one of two surface soil samples collected during Phase 1 of the SI, at a 
total concentration of 5.94 mg/kg.  Beryllium, barium, lead, and zinc were detected in the surface 
sample at concentrations above MMR background.  VOCs, PCBs, and pesticides were not detected 
in either soil sample from this AOC.  Two subsurface soil samples were collected and analyzed at an 
off-site laboratory.  One SVOC, 1,4dichlorobenzene, was detected in the duplicate of the subsurface 
soil sample from 55 to 57 feet bgs.  This compound was not detected in the original sample collected 
at this location.  VOCs were not detected in the subsurface soil samples. 
 
Groundwater:  TCL VOCs and SVOCs were not detected in groundwater samples collected from the 
study area.  Iron was detected at a concentration above background in a Phase 1 sample.  After 
review of the Draft Priority 2 and 3 Study Areas SI Report, the National Guard Bureau and 
regulatory agencies (i.e., USEPA and MADEP) agreed that additional exploration and sampling 
would be appropriate at the study area.  Specifically, it was agreed that the presence of contaminants 
in soil east of the taxiway, on the northern side of Hangar 128, needed to be evaluated.  In addition, 
investigation of soil surrounding the parking area south of the hangar for potential residual 
contamination from a historical fuel spill in that location was conducted. 
 
Supplemental Sampling Investigation (SSI):  A SSI was completed in 1995 on the eastern side of 
the taxiway, on the northern side of the hangar, and on the perimeter of the parking area south of the 
hangar in the area discussed previously (ABB-ES, 1995).  As part of this additional phase of 
investigation, explorations also were conducted on the acid leaching pit located in this study area. 
 
Soil:  supplemental sampling conducted in this study area identified an area of soil contamination 
east of the taxiway on the northern side of Hangar 128.  Contaminants identified include PAHs and 
the inorganics lead and chromium.  In the soil on the perimeter of the parking area on the southern 
side of the building, one isolated area of contamination was identified.  This area was associated 
with a tar-like substance identified adjacent to a surface soil sample location.  COCs were not 
identified in soil samples collected from below the acid leaching pit. 
 
Groundwater:  a round of groundwater samples also was collected from three study-area monitoring 
wells during the SSI.  Each was analyzed for EDB; VOC, SVOC, and PCB/pesticide analysis also 
were conducted on the newly installed monitoring well.  Results indicated that EDB was not present 
above the reporting limit in any of the three samples.  A low concentration (0.02 micrograms per 
Liter) of 1,2-dichlorobenze as well and Dieldrin was reported in the third monitoring well 
groundwater sample. 
 
Risk Evaluation Summary:  A PRE was conducted to indicate if risks above regulatory guidance 
levels are possible to human and ecological receptors from exposure to soil and groundwater at AOC 
CS-4CG/FS-1CG.  The PRE was updated in 1995 to incorporate the supplemental sampling data 
collected in 1995 and to reflect methodology revisions to the MMR RAH made in 1994 (HLA, 
1998).  Based on results of the updated PRE, a soil removal to mitigate potential risks associated 
with exposure of humans and ecological receptors to PAHs and inorganics in soil north of Hangar 
128 was deemed appropriated by the AFCEE.  PAH COCs include:  Benzo (b) fluoranthene, Benzo 
(k) fluoranthene, Benzo (a) pyrene, Indeno (1,2,3, -cd) pyrene, Dibenz (a, h) anthracene, Benzo (g, 
h, i) perylene, Benzo (a) ahthracene, Chrysene, Phenanthrene, Fluoranthene, Pyrene.  Inorganic 
COCs include: Arsenic, Cadmium, Chromium, Lead and Zinc. 
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Engineering Evaluation/Cost Analysis (EE/CA):  AOC CS-4CG/FS-1CG was included as part of 
the Priority 2 and 3 Study Areas and DDOU EE/CA completed in October 1998 (AFCEE, 1998). 
 
The following alternatives received detailed analysis in the EE/CA: 
 

• Alternative 1:  On-Base Thermal Desorption and Off-base Treatment and Disposal for AOC 
CS-4CG/FS-1CG 

• Alternative 2:  On-Base Asphalt batching and Off-Base Treatment and Disposal for AOC 
CS-4CG/FS-1CG 

• Alternative 3:  Off-base Treatment and /or Disposal for AOC CS-4CG/FS-1CG. 
 
B. REMEDIAL/REMOVAL ACTIONS: 
 
This section presents the regulatory actions, removal action objectives (RAOs), a description of the 
selected removal action, and a summary of the removal action implementation at AOC CS-4CG/FS-
1CG. 
 
B.1 Regulatory Actions  
 
Provided below are controlling documents that present the selected removal action and post-EE/CA 
documents that identified changes to the selected removal action. 
 
Action Memorandum (AM):  The Priority 2 and 3 Study Areas and DDOU Source Removal AM 
(AFCEE, 1999) was prepared to document the decision to perform removal actions at several 
Priority 2 and 3 Study Areas including CS-4CG/FS-1CG.  Based on the evaluation of removal action 
alternatives presented in the EE/CA, the selected alternative was Alternative 2 which included 
excavating AOC CS-4CG/FS-1CG soil and treating the excavated material on-base using an asphalt 
batching facility and/or off-base at an approved treatment and disposal facility. 
 
Action Memorandum Addendum:  Action Memorandum Addendum for Priority 2 and 3 Study 
Areas and DDOU Source Removal (AFCEE, 2003) was prepared to document changes to the 
selected removal action for several sites in the Source Area Remedial Action Program (SARAP) 
including CS-4CG/FS-1CG.  Three changes were made to the selected removal action presented in 
the Priority 2 and 3 Study Areas EE/CA: (1) establishment of removal action levels (RALs) for 
certain inorganic chemicals and PCBs; (2) removal of the asphalt-batching component from the 
selected removal action; and (3) the expansion of offsite disposal options to include RCRA Subtitle 
D facilities. 
 
B.2 Removal Action Objectives 
 
The RAOs are site-specific qualitative goals that must be achieved to meet remedial response 
objectives.  The RALs are the site-specific quantitative cleanup levels that will meet these goals.  
Investigations conducted at AOC CS-4CG/FS-1CG demonstrate that surface soil contaminated with 
multiple PAHs and inorganics may pose unacceptable risk to humans and ecological receptors.  At 
AOC CS-4CG/FS-1CG contaminant concentrations were compared to hazard equivalent 
concentrations (HECs).  Concentrations exceeding these risk-based values indicated the need for a 
removal action at the AOC.  Removal action objectives were developed based on these 
considerations, and were established to achieve the overall objective of protecting human health and 
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the environment.  The objectives identify responses that are necessary to adequately address human-
health and ecological risks, as well at the potential groundwater impact posed by contaminated soil. 
 
Soil Target Cleanup Levels (STCLs) used for the DSRP (AFCEE, 1996) were retained and used to 
develop cleanup level concentrations for identified COCs.  In 2000, AFCEE with concurrence from 
USEPA and MADEP revised ecological risk based STCLs for inorganic chemicals in a Technical 
Memorandum (AFCEE, 2000).  In 2002, AFCEE revised phytotoxicity and invertebrate STCLs for 
several inorganics in an addendum to the STCL Technical Memorandum (AFCEE, 2002). 
 
The revised STCLs led to the development of RALs, which also took into account terrestrial plant 
screening levels, terrestrial invertebrate screening levels, and MMR-specific background.  
Development and establishment of RALs were documented in the AM Addendum prepared in 2003 
(AFCEE, 2003).  Presented in Table B-1 are RALs that must be achieved to meet removal response 
objectives for CS-4CG/FS-1CG. 
 

Table B-1 Contaminants of Concern and  
Respective Removal Action Levels for CS-4CG/FS-1CG 

COC Driver RAL (mg/kg) 
INORGANICS   

Arsenic Ecological 7.1 
Cadmium Ecological 1.8 
Chromium Background 19 

Lead Ecological 99 
Zinc Ecological 68 

PAHs   
Benzo (b) fluoranthene Ecological 5 Total cPAH 
Benzo (k) fluoranthene Ecological 5 Total cPAH 

Benzo (a) pyrene Ecological 5 Total cPAH 
Indeno (1,2,3, -cd) pyrene Ecological 5 Total cPAH 
Dibenz (a, h) anthracene Ecological 5 Total cPAH 
Benzo (g, h, i) perylene Ecological 5 Total cPAH 

Benzo(a)ahthracene Ecological 5 Total cPAH 
Chrysene Ecological 0.625 

Phenanthrene Ecological 0.625 
Fluoranthene Ecological 7.81 

Pyrene Ecological 4.59 
 
B.3 Removal Action Description 
 
The selected removal action documented in the AM (AFCEE, 1999) consisted of excavating 
contaminated soil and treating this material on-base using an asphalt batching facility and/or off-base 
at an approved treatment and disposal facility.  Excavated soil determined to exceed TCLP allowable 
concentrations and therefore deemed RCRA hazardous would be disposed off-site in a RCRA 
Subtitle C TSDF.  Soil determined to be below TCLP allowable concentrations and therefore 
nonhazardous (and that were determined to contain contaminant concentrations below MADEP 
MCP Method 1 S-1/GW-1 standards for pesticides and Massachusetts Permitted Soil Recycling 
facility Summary Levels) would be treated at the on-site cold mix emulsion asphalt-batching plant.  
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Post excavation confirmatory sampling would be conducted to ensure that all soil with COC 
concentrations exceeding CS-4CG/FS-1CG soil cleanup levels were removed. 
 
The selected removal action for CS-4CG/FS-1CG was modified.  Changes to the selected removal 
action included deletion of the on-site asphalt batching component of the removal action; 
establishment of RALs to replace cleanup levels presented in the AM; and expansion of off-site 
disposal options to include RCRA Subtitle D facilities.  These changes are documented in the AM 
Addendum for Priority 2 and 3 Study Areas and DDOU Source Removal (AFCEE, 2003) for the 
SARAP. 
 
The modified removal action consisted of excavating contaminated surface soil at CS-4CG/FS-1CG.  
Excavated soil was transported to an on-base central bulking facility for waste characterization.  
Excavated soil determined to exceed TCLP allowable concentrations and therefore deemed 
hazardous would be disposed off-site in a RCRA Subtitle C TSDF.  Soil determined to be below 
TCLP allowable concentrations and therefore nonhazardous (and that are determined to contain 
contaminant concentrations below MADEP MCP Method 1 S-1/GW-1 standards for pesticides and 
Massachusetts Permitted Soil Recycling facility Summary Levels) would be transported offsite to a 
Subtitle D facility. 
 
B.4 Removal Action Implementation 
 
AFCEE conducted removal activities in 2001 at CS-4CG/FS-1CG.  Removal activities and results of 
confirmatory sampling shall be documented in the Priority 2 and 3 and DDOU Removal Action 
Report anticipated in 2003.  Approximately 300 cubic yards of contaminated soil were excavated 
from CS-4CG/FS-1CG and combined with soil excavated from other SARAP sites with similar 
disposal requirements.  Composite sampling of the consolidated soil stockpiles determined that the 
consolidated soil was considered non-hazardous and suitable for reuse as daily cover at a RCRA 
Subtitle D Landfill.  CS-4CG/FS-1CG soil was disposed of at the Taunton Landfill in Massachusetts, 
in compliance with the MADEP Reuse and Disposal of Contaminated Soil at Massachusetts 
Landfills Policy #COMM-97-001 (MADEP, 1997). 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted since the last review.  
 

• Priority 2 and 3 Study Areas and DDOU AM:  Completed in June 1999 

• Removal Action:  Completed in August 2001 

• Priority 2 and 3 Study Areas and DDOU AM Addendum:  Completed in February 2003 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the removal action.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA 2001). 
 
Question A:  Is the remedy functioning as intended by the decision documents? 
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The review of documents, ARARs, risk assumptions, and the results of the site inspection indicate 
that the removal action is being implemented as intended by the AM and the AM Addendum.  After 
the completion of excavation and offsite disposal of contaminated soil is achieved, the RAOs of 
mitigating the migration of contaminants to groundwater and preventing direct contact with, or 
ingestion of contaminants in soil shall be achieved. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives used at the time of the remedy selection still valid? 
 
Changes in Standards and To-Be Considered 
 
As the removal work has been completed, ARARs and TBC guidance for soil contamination cited in 
the AM and AM Addendum have been met.  There have been changes in the cleanup goals for CS-
4CG/FS-1CG.  There have been changes in chemical-specific ARARs and TBC guidance.  AFCEE 
recalculated risk-based STCLs for ecological receptors to reflect current toxicity information.  RALs 
were derived from the comparison of the following: revised STCLs, background, phytotoxicity 
screening levels, and invertebrate screening levels.  The new cleanup levels remain protective of 
human health and the environment.  Cleanup levels identified in the AM were derived from the 
comparison of cleanup levels used in the DSRP and background.  These cleanup levels initially did 
not take into account invertebrate or phytotoxicity screening levels; however, they were taken into 
account in the AM Addendum.  Table D-1 presents changes in cleanup levels at CS-4CG/FS-1CG. 
 

Table D-1  Changes in Cleanup Levels at CS-4CG/FS-1CG 

Contaminant Media AM Addendum RAL 
(mg/kg) 

AM RAL 
(mg/kg) 

Arsenic Soil 7.1 3.6 

Cadmium Soil 1.8 1.5 

Chromium Soil 19 6.8 

Lead Soil 99 15.8 

Zinc Soil 68 16 

 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the removal action. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health risk assessment.  However, risk-based cleanup levels for ecological receptors were 
calculated using new toxicity information.  Calculation of ecological risk-based STCLs using new 
toxicity information was completed in 2000 (AFCEE, 2000).  These STCLs were used in the 
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development of RALs.  Selection of RALs is described in the Action Memorandum Addendum 
(AFCEE, 2003). 
 
Changes in Risk Assessment Methods: 
 
There were no changes in human health risk assessment methodology. 
 
Expected Progress Towards Meeting RAOS: 
 
Implementation of the removal action has achieved RAOs. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
There is no information that calls into question of the protectiveness of the selected removal action. 
 
Technical Assessment Summary 
 
The removal action was implemented as intended by the AM and the AM Addendum. There have 
been no changes in the physical conditions and land use of the site that would affect the 
protectiveness of the removal action.  As the removal work has been completed, ARARs and TBC 
guidance for soil contamination cited in the AM and AM Addendum have been met.  There is no 
information that calls into question of the protectiveness of the selected removal action. 
 
Table D-2 presents the technical assessment summary for AOC CS-4CG/FS-1CG. 
 

Table D-2:  Technical Assessment Summary for AOC CS-4CG/FS-1CG 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 

 
E.  ISSUES 
 
The issue at AOC CS-4CG/FS-1CG is that a removal action report documenting the cleanup actions 
has not been completed. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
The recommendation and follow-up action is to prepare and issue a removal action report after 
receiving regulatory approval. 
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G. PROTECTIVENESS STATEMENT 
 
The removal action conducted for the AOC CS-4CG/FS-1CG (source control including excavation 
and off-site disposal) is protective of human health and the environment.  Soil containing COCs 
above RALs has been removed. 
 
H. REFERENCES 
 
ABB Environmental Services, Inc. (ABB-ES), 1995.  Supplemental Sampling Report for Priority 2 
and 3 Study Areas Sites; Installation Restoration Program; Massachusetts Military Reservation; 
prepared for HAZWRAP; Portland, Maine; 1995. 
 
ABB-ES, 1993.  Priority 2 and 3 Study Areas Site Investigation, Installation Restoration Program, 
Massachusetts Military Reservation, prepared for HAZWRAP; Portland, Maine; October 1993. 
 
AFCEE, 2003.  Action Memorandum Addendum Priority 2 and 3 Study Areas and Drum Disposal 
Unit Source Removal.  Prepared by Portage Environmental Inc. and Engineering Strategies 
Corporation for AFCEE/MMR Installation Restoration Program; February 2003. 
 
AFCEE, 2002.  Addendum to Technical Memorandum Revised Ecological Soil Target Cleanup 
Levels For Inorganics. Prepared by Portage Environmental Inc. and Engineering Strategies 
Corporation for AFCEE/MMR Installation Restoration Program; September 2002. 
 
AFCEE, 2000.  Final Technical Memorandum Revised Ecological Soil Target Cleanup Levels For 
Inorganics. Prepared by HAZWRAP for AFCEE/MMR Installation Restoration Program; December 
2000. 
 
AFCEE, 1999.  Action Memorandum Priority 2 and 3 Study Areas and Drum Disposal Operable 
Unit Source Removal. Prepared by Harding Lawson Associates (HLA) for AFCEE/MMR 
Installation Restoration Program; June 1999. 
 
AFCEE, 1998.  Priority 2 and 3 Study Areas Drum Disposal Operable Unit Engineering 
Evaluation/Cost Analysis. Prepared by HLA for AFCEE/MMR Installation Restoration Program; 
October 1998. 
 
AFCEE, 1996. Soil Target Cleanup Levels, DSRP. Prepared by HAZWRAP for AFCEE/MMR 
Installation Restoration Program; January 1996. 
 
E.C. Jordan Co., 1986.  U.S. Air Force Installation Restoration Program Phase I: Records Search, 
U.S. Coast Guard Facilities at Massachusetts Military Reservation, Task 7; Installation Restoration 
Program, Massachusetts Military Reservation; prepared for Oak Ridge National Laboratory; Oak 
Ridge, Tennessee; December 1986. 
 
MADEP, 1997.  Reuse and Disposal of Contaminated Soil at Massachusetts Landfills Policy # 
COMM-97-001, Massachusetts Department of Environmental Protection, 1997. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June 2001. 
 
 
 

 Section 9.3.5, Page 8 



MMR 5-YEAR REVIEW, 1998-2002  9.3.6 TECHNICAL ASSESSMENT:  CS-5 SOURCE 

9.3.6 CHEMICAL SPILL NO. 5 (CS-5) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
Area of Contamination (AOC) CS-5 is approximately 4.5 acres, and is located adjacent to Building 
3461 at the intersection of Weaver Road and Beaman Road on the MMR (Figure 11). 
 
AOC CS-5 was evaluated as part of the Task 6 Records Search (E.C. Jordan Co., 1986).  According 
to the records search, Building 3461 was used by the U.S. Army as a weapons repair shop from 1941 
to 1946.  A rust-inhibiting petroleum product called Cosmoline was routinely removed from new 
weapons, reportedly with gasoline and/or kerosene.  Cosmoline and the compounds used to remove 
it were potentially disposed of at AOC CS-5.  From 1955 to 1967, the USAF used the area as a 
refueler maintenance shop and a spray paint shop.  In addition to Cosmoline, waste oil, solvents, 
paints, battery acid, and antifreeze may have also been disposed on site.  During this time, 5,000-
gallon refueler trucks were routinely emptied of up to 1,000 gallons of fuel, which was potentially 
disposed on the ground at the AOC.  In addition, undocumented quantities of AVGAS and JP-4 were 
reportedly disposed of on the ground when filters were changed on the refueling trucks.  The AOC is 
believed to have been used as a salvage yard during some period of operation.  During Phase 1 and 
Phase 2 of the field investigation, Building 3461 was being used to store office furniture. 
 
A.2 Initial Response 
 
A non-CERCLA action was completed at the CS-5.  Two underground structures previously existed 
at the study area:  an oil interceptor and a sump.  A paint hood formerly located inside Building 3461 
drained to an oil interceptor located outside the northwestern side of the building.  The sump was 
located inside the building on the northern side, and discharged to a subsurface location outside the 
northern wall of the building.  In 1996, as part of the DSRP, the waste interceptor/leaching well was 
removed and the wash rack was decontaminated and abandoned in place (i.e. filled with concrete). 
 
A.3 Basis for Taking Action 
 
Site Investigation (SI): A SI was completed in October 1993 (ABB-ES, 1993).  The investigation 
phase consisted of the installation and sampling of one monitoring well for TCL VOC analyses.  
Also, 16 surface soil samples and two subsurface soil samples were collected for analysis.  Finally, 
52 soil gas samples and one soil sample were screened for target VOCs using a gas chromatograph.  
Phase 2 consisted of the installation of three additional monitoring wells.  Also, sediment samples 
from the two underground structures and screened-auger groundwater samples from selected 
intervals were collected and screened for targeted VOCs.  Finally, an oil and water sample from the 
sump located inside Building 3461 was analyzed.  During Phase 3, five test pits were completed for 
the purpose of collecting additional soil samples for analysis because previous samples had exceeded 
their holding times.  During the three phases of the field investigation, ten groundwater samples 
were collected and analyzed for TCL VOCs. 
 
The two underground structures associated with Building 3461 were found to contain elevated 
concentrations of contaminants.  Certain areas of surface soil at AOC CS-5 were found to have been 
impacted by previous uses of the area.  Contaminants, in particular PAHs and lead (up to 7,650 
mg/kg) as well as several other analytes were sporadically detected in surface soil.  Subsurface soil 
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samples collected during the three phases generally showed considerably lower concentrations of 
contaminants than the surface soil.  These concentrations are consistent with the study area history of 
spills on the surface.  It should be noted that many of the sample locations were below weathered 
pavement, which may be contributing to the reported PAH concentrations.  Groundwater samples 
from four wells were within regulatory standards, with only one slight exceedances that was not 
verified during a subsequent sampling event. 
 
To identify potential risks associated with exposures to study-area-related contaminants of potential 
concern, sitewide Preliminary Risk Evaluation (PRE) and Preliminary Risk Assessment (PRA) 
calculations were completed for surface and subsurface soil for both human health and ecological 
exposure scenarios.  Results of the ecological and human health risk assessments triggered the need 
for an alternative evaluation.  Contaminants of concern (COCs) identified at AOC CS-5 included 
lead, total petroleum hydrocarbons and aroclor 1242. 
 
Engineering Evaluation/Cost Analysis (EE/CA):  AOC CS-5 was included as part of the Priority 2 
and 3 Study Areas and Drum Disposal Operable Unit (DDOU) EE/CA completed in October 1998 
(AFCEE, 1998). 
 
The following alternatives received detailed analysis in the EE/CA: 
 

• Alternative 1:  On-Base Thermal Desorption and Off-base Treatment and Disposal for AOC 
CS-5 

• Alternative 2:  On-Base Asphalt batching and Off-Base Treatment and Disposal for AOC 
CS-5 

• Alternative 3:  Off-base Treatment and /or Disposal for AOC CS-5. 
 
B. REMEDIAL/REMOVAL ACTIONS: 
 
This section presents the regulatory actions, removal action objectives (RAOs), a description of the 
selected removal action, and a summary of the removal action implementation at AOC CS-5. 
 
B.1 Regulatory Actions  
 
Described below are controlling documents that present the selected removal action and post-EE/CA 
documents that identified changes to the selected removal action. 
 
Action Memorandum (AM):  The Priority 2 and 3 Study Areas and DDOU Source Removal AM 
(AFCEE, 1999) was prepared to document the decision to perform removal actions at several 
Priority 2 and 3 Study Areas including CS-5.  Based on the evaluation of removal action alternatives 
presented in the EE/CA, the selected alternative was Alternative 2 which included excavating AOC 
CS-5 soil and treating the excavated material on-base using an asphalt batching facility and/or off-
base at an approved treatment and disposal facility. 
 
Action Memorandum Addendum:  Priority 2 and 3 Study Areas and DDOU Source Removal AM 
Addendum (AFCEE, 2003) was prepared to document changes to the selected removal action for 
several sites in the Source Area Remedial Action Program (SARAP) including CS-5.  Three changes 
were made to the selected removal action presented in the Priority 2 and 3 Study Areas EE/CA: (1) 
establishment of removal action levels (RALs) for certain inorganic chemicals and PCBs; (2) 
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removal of the asphalt-batching component from the selected removal action; and (3) the expansion 
of offsite disposal options to include RCRA Subtitle D facilities. 
 
B.2 Removal Action Objectives 
 
The RAOs are site-specific qualitative goals that must be achieved to meet remedial response 
objectives.  The RALs are the site-specific quantitative cleanup levels that will meet these goals.  
Investigations conducted at AOC CS-5 demonstrate that surface soil contaminated with Aroclor-
1242 and lead may pose unacceptable risk to humans and ecological receptors.  Elevated levels of 
petroleum hydrocarbons also are present in surface soil at this study area.  At AOC CS-5 
contaminant concentrations were compared to hazard equivalent concentrations (HECs).  
Concentrations exceeding these risk-based values indicated the need for a removal action at the 
AOC.  Removal action objectives were developed based on these considerations, and were 
established to achieve the overall objective of protecting human health and the environment.  The 
objectives identify responses that are necessary to adequately address human-health and ecological 
risks, as well at the potential groundwater impact posed by contaminated soil. 
 
MMR Specific Soil Target Cleanup Levels (STCLs) used for the DSRP (AFCEE, 1996) were 
retained and used to develop cleanup levels for identified COCs.  In 2000, AFCEE with concurrence 
from USEPA and MADEP revised ecological risk based STCLs for inorganic chemicals in a 
Technical Memorandum (AFCEE, 2000).  In addition, AFCEE used USEPA screening level 
guidance for Superfund sites as the RAL for PCBs (AFCEE, 2003).  In 2002, AFCEE revised 
phytotoxicity and invertebrate STCLs for several inorganics in an addendum to the STCL Technical 
Memorandum (AFCEE, 2002). 
 
The revised STCLs led to the development of RALs, which also took into account terrestrial plant 
screening levels, terrestrial invertebrate screening levels, and MMR-specific background levels.  
Development and establishment of RALs were documented in an Action Memorandum Addendum 
prepared in 2002 (AFCEE, 2003).  Presented in Table B-1 and Table B-2 are RALs that must be 
achieved to meet remedial response objectives for CS-5. 
 

Table B-1 Contaminants of Concern and  
Respective Removal Action Levels for CS-5 

Contaminant Basis New RAL (mg/kg) 
Lead Ecological 99 

Total Petroleum Hydrocarbons MCP See Table B-2 
Arochlor 1242  Human 1 

 
Table B-2 MADEP S-1/GW-1 Standards for Petroleum Hydrocarbons 

Type of Petroleum Hydrocarbons New RAL (mg/kg) 
Aliphatic Hydrocarbons 
C5 through C8 Aliphatic Hydrocarbons 100 
C9 through C12 Aliphatic Hydrocarbons 1,000
C9 through C18 Aliphatic Hydrocarbons 1,000
C19 through C36 Aliphatic Hydrocarbons 2,500
Aromatic Hydrocarbons 
C9 through C10 Aromatic Hydrocarbons 100
C11 through C22 Aromatic Hydrocarbons 200
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B.3 Removal Action Description 
 
The selected removal action documented in the AM (AFCEE, 1999) consisted of excavating 
contaminated soil and treating this material on base using an asphalt batching facility and/or off-base 
at an approved treatment and disposal facility.  Excavated soil determined to exceed TCLP allowable 
concentrations and therefore deemed RCRA hazardous would be disposed off-site in a RCRA 
Subtitle C TSDF.  Soil determined to be below TCLP allowable concentrations and therefore 
nonhazardous (and that are determined to contain contaminant concentrations below MADEP MCP 
Method 1 S-1/GW-1 standards for pesticides and Massachusetts Permitted Soil Recycling Facility 
Summary Levels) would be treated at the on-site cold mix emulsion asphalt-batching plant.  Post-
excavation confirmatory sampling would be conducted to ensure that all soil with COC 
concentrations exceeding CS-5 soil cleanup levels were removed. 
 
The selected removal action for CS-5 was modified.  Changes to the selected removal action 
included deletion of the on-site asphalt batching component of the removal action; establishment of 
RALs to replace cleanup levels presented in the AM; and expansion of offsite disposal options to 
include RCRA Subtitle D facilities.  These changes are documented in Priority 2 and 3 Study Areas 
and Drum Disposal Operable Unit Source Removal AM Addendum (AFCEE, 2003) for the SARAP. 
 
The modified removal action consisted of excavating contaminated surface soil at CS-5.  Excavated 
soil was transported to an on-base central bulking facility for waste characterization.  Excavated soil 
determined to exceed TCLP allowable concentrations and therefore deemed hazardous would be 
disposed off-site in a RCRA Subtitle C TSDF.  Soil that was determined to be below TCLP 
allowable concentrations and therefore nonhazardous (and that was determined to contain 
contaminant concentrations below MADEP MCP Method 1 S-1/GW-1 standards for pesticides and 
Massachusetts Permitted Soil Recycling Facility Summary Levels) was transported offsite to a 
Subtitle D facility. 
 
B.4 Removal Action Implementation 
 
AFCEE conducted removal activities at CS-5 in 2001.  Approximately 86 cubic yards of 
contaminated soil was excavated from CS-5 and combined with soil excavated from other SARAP 
sites with similar disposal requirements.  Composite sampling of the consolidated soil stockpiles 
determined that the consolidated soil was considered non-hazardous and suitable for reuse as daily 
cover at a RCRA Subtitle D Landfill.  CS-5 soil was disposed of at the Taunton Landfill in 
Massachusetts, in compliance with the MADEP Reuse and Disposal of Contaminated Soil at 
Massachusetts Landfills Policy #COMM-97-001 (MADEP, 1997). 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted since the last review.  
 

• Priority 2 and 3 Study Areas and DDOU AM:  Completed in June 1999 

• Removal Action:  Completed in August 2001 

• Priority 2 and 3 Study Areas and DDOU AM Addendum:  Completed in February 2003 
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D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the removal action.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA,2001).  
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
The review of documents, ARARs, risk assumptions, and the results of the site inspection indicate 
that the removal action has been completed as intended by the AM as modified by the AM 
Addendum.  The excavation and off-site disposal of contaminated soil has achieved the RAOs of 
mitigating the migration of contaminants to groundwater and preventing direct contact with, or 
ingestion of contaminants in soil. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives used at the time of the remedy selection still valid? 
 
Changes in Standards and To-Be Considered 
 
The remedial work has been completed, and ARARs and TBC guidance for soil contamination cited 
in the AM and AM Addendum have been met.  There have been changes in chemical-specific 
ARARs and TBC guidance.  AFCEE recalculated risk-based STCLs for ecological receptors to 
reflect current toxicity information.  RALs were derived from the comparison of the following: 
revised STCLs, background, phytotoxicity screening levels, and invertebrate screening levels.  The 
new cleanup levels remain protective of human health and the environment.  Cleanup levels 
identified in the AM were derived from the comparison of cleanup levels used in the DSRP and 
background.  These cleanup levels initially did not take into account invertebrate or phytotoxicity 
screening levels; however, they were taken into account in the AM Addendum. 
 
Table D-1 presents changes in cleanup levels at CS-5. 
 

Table D-1:  Changes in Cleanup Levels at CS-5 

Contaminant Media AM Addendum RAL 
(mg/kg) 

AM RAL 
(mg/kg) 

Lead Soil 
(0-2 ft. bgs) 99 15.8 

TPH Soil See Table B-2 500 

Aroclor 1242 Soil 1 0.158 

 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the removal action. 
 
Changes in Toxicity and Other Contaminant Characteristics 
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There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health risk assessment.  However, risk-based cleanup levels for ecological receptors were 
calculated using new toxicity information.  Calculation of ecological risk-based STCLs using new 
toxicity information was completed in 2000 (AFCEE, 2000).  These STCLs were used in the 
development of RALs.  Cleanup was based on these RALs. 
 
Changes in Risk Assessment Methods: 
 
There were no changes in human health risk assessment methodology. 
 
Expected Progress Towards Meeting RAOS: 
 
Implementation of the removal action has achieved RAOs. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
There is no information that calls into question of the protectiveness of the selected removal action. 
 
Technical Assessment Summary 
 
The removal action was completed as intended by the AM as modified by the AM Addendum. There 
have been no changes in the physical conditions and land use of the site that would affect the 
protectiveness of the removal action.  As the removal work has been completed, ARARs and TBC 
guidance for soil contamination cited in the AM and AM Addendum have been met.  There is no 
information that calls into question of the protectiveness of the selected removal action.  
 
Table D-2 presents the technical assessment summary for AOC CS-5. 
 

Table D-2:  Technical Assessment Summary for AOC CS-5 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 

 
E.  ISSUES 
 
The issue at CS-5 is that a removal action report documenting the cleanup actions has not been 
completed. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
The recommendation and follow-up action is to prepare and issue a removal action report after 
receiving regulatory approval. 
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G. PROTECTIVENESS STATEMENT 
 
The removal action for the AOC CS-5 (source control including excavation and off-site disposal) is 
protective of human health and the environment.  Soil containing COCs above RALs have been 
removed. 
 
H. REFERENCES 
 
ABB-ES, 1993.  Priority 2 and 3 Study Areas Site Investigation, Installation Restoration Program, 
Massachusetts Military Reservation, prepared for HAZWRAP; Portland, Maine; October 1993. 
 
AFCEE, 2003.  Action Memorandum Addendum Priority 2 and 3 Study Areas and Drum Disposal 
Unit Source Removal.  Prepared by Portage Environmental Inc. and Engineering Strategies 
Corporation for AFCEE/MMR Installation Restoration Program; February 2003. 
 
AFCEE, 2002.  Addendum to Technical Memorandum Revised Ecological Soil Target Cleanup 
Levels For Inorganics. Prepared by Portage Environmental Inc. and Engineering Strategies 
Corporation for AFCEE/MMR Installation Restoration Program; September 2002. 
 
AFCEE, 2000.  Final Technical Memorandum Revised Ecological Soil Target Cleanup Levels For 
Inorganics. Prepared by HAZWRAP for AFCEE/MMR Installation Restoration Program; December 
2000. 
 
AFCEE, 1999.  Action Memorandum Priority 2 and 3 Study Areas and Drum Disposal Operable 
Unit Source Removal. Prepared by Harding Lawson Associates (HLA) for AFCEE/MMR 
Installation Restoration Program; June 1999. 
 
AFCEE, 1998.  Priority 2 and 3 Study Areas Drum Disposal Operable Unit Engineering 
Evaluation/Cost Analysis. Prepared by HLA for AFCEE/MMR Installation Restoration Program; 
October 1998. 
 
AFCEE, 1996. Soil Target Cleanup Levels, DSRP. Prepared by HAZWRAP for AFCEE/MMR 
Installation Restoration Program; January 1996. 
 
E.C. Jordan Co., 1986.  U.S. Air Force Installation Restoration Program Phase I: Records Search, 
Air National Guard, Camp Edwards, U.S. Air Force, and Veterans Administration Facilities at 
Massachusetts Military Reservation, Task 6; Installation Restoration Program, Massachusetts 
Military Reservation; prepared for Oak Ridge National Laboratory; Oak Ridge, Tennessee; 
December 1986. 
 
MADEP, 1997.  Reuse and Disposal of Contaminated Soil at Massachusetts Landfills Policy # 
COMM-97-001, Massachusetts Department of Environmental Protection, 1997. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June 2001. 
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9.3.7 CHEMICAL SPILL NO.8 COAST GUARD (CS-8CG) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
Area of Contamination (AOC) CS-8 CG, also known as the Abandoned Radio Cabinet Area, is a 
relatively small (approximately 400 sf) AOC located on Coast Guard Transmitter Station property 
adjacent to the eastern boundary of the MMR (Figure 11). 
 
A.2 Initial Response 
 
None 
 
A.3 Basis for Taking Action 
 
AOC CS-8 CG was investigated with a Preliminary Assessment in 1999 and an Site Investigation in 
2001.  The investigations concluded that the soil contamination is limited to the immediate vicinity 
of the radio cabinet (AFCEE 2002a). 
 
1999 Preliminary Assessment (PA):  A preliminary assessment for the CS-8 CG site was 
completed in 1999 (AFCEE 2000).  The PA included a review of available information on file for 
the site at local and state agency offices, interviews with persons familiar with the site, and several 
site visits.  The radio cabinet area was identified during the performance of the PA.  Based on the 
findings of the radio cabinet area and additional information unrelated to the radio cabinet area, 
AFCEE recommended further investigations for the CS-8 CG area. 
 
2001 Site Investigation (SI):  The SI included the collection of two shallow soil samples (0-6 inches 
bgs and 18-24 inches bgs) from directly beneath the radio cabinet using a hand auger.  The soil 
samples were analyzed for polychlorinated biphenyls (PCBs) and metals.  Based on elevated levels 
of PCBs, two additional soil samples were collected from immediately adjacent to the two initial 
locations and were analyzed for PCBs only.  The SI report concluded that it appears likely, based on 
the analytical results, that the soil contamination is limited to the immediate vicinity of the radio 
cabinet. 
 
Risk Evaluation Summary:  A human-health Preliminary Risk Evaluation (PRE) was completed to 
evaluate potential human-health risks associated with exposure to contaminated surface and 
subsurface soil under current and future site conditions, and an ecological PRE was completed to 
evaluate potential ecological risks associated with exposure to contaminated surface soil (zero to 2 
feet bgs).  Results of the PRE triggered the need for an evaluation of remedial alternatives (i.e. 
EE/CA).  The contaminants of concern (COCs) identified at AOC CS-8 CG are cadmium, 
manganese, and Aroclor 1254. 
 
Engineering Evaluation/Cost Analysis (EE/CA):  An EE/CA was completed for AOC CS-8 CG in 
May 2002 (AFCEE 2002a).  The following four alternatives received detailed analysis in the 
EE/CA: 
 

• Alternative 1:  No Action 

• Alternative 2:  Engineering Controls 
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• Alternative 3:  Disposal at a Chemical Landfill 

• Alternative 4:  Incineration 
 
B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions, removal action objectives (RAOs), a description of the 
selected remedy, and a summary of the remedy implementation at AOC CS-8 CG. 
 
B.1 Regulatory Actions 
 
Action Memorandum:  The CS-8 CG Action Memorandum (AFCEE 2002b) was prepared to 
document the decision to perform a removal action at AOC CS-8 CG.  Based on the evaluation of 
removal action alternatives presented in the EE/CA, the selected alternative was Alternative 3 which 
included excavating soil contaminated with COCs above removal action levels (RALs) and 
transporting the contaminated soil to an appropriately licensed landfill for disposal. 
 
B.2 Removal Action Objectives (RAOs) 
 
The RAOs are site-specific qualitative goals that must be achieved to meet remedial response 
objectives.  The RALs are the site-specific quantitative cleanup levels that will meet these goals.  
The following RAOs were established for AOC CS-8 CG: 
 

• Protect ecological and human receptors at AOC CS-8 CG by mitigating direct exposure to 
surface soil contaminated with cadmium, manganese and Aroclor 1254 by excavating and 
disposing of all soil with COC concentrations greater than the RALs. 

 
B.3 Remedy Description 
 
This alternative consists of: completing a magnetometric survey of the work area to determine if 
unexploded ordnance is present; clearing and grubbing of approximately 50 linear feet 
(approximately 10 feet of width) to construct an access road to the study area; excavating an 
estimated 20 cubic yards of soil contaminated with COCs above the RALs; a confirmatory sampling 
program; RCRA waste characterization of excavated soil; off-site disposal; and finally, site 
restoration. 
 
It is important to note that RCRA waste characterization of stockpiled soil includes collecting a 
composite soil sample from the soil stockpile for disposal characterization.  This sample will be 
submitted for TCLP analysis of metals, volatile organic compounds, semivolatile organic 
compounds, total petroleum hydrocarbons, PCBs, and pesticides in accordance with the receiving 
facility’s permit requirements. 
 
B.4 Remedy Implementation 
 
Excavation of AOC CS-8 CG is anticipated in December 2002.  Removal activities and results of 
confirmatory sampling will be documented in a Removal Action Report which will be issued in 
2003.  Soil from the AOC shall be disposed of in compliance with the MADEP Reuse and Disposal 
of Contaminated Soil at Massachusetts Landfills Policy #COMM-97-001 (MADEP, 1997). 
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C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted since the last review.  
 

• CS-8 CG EE/CA:  Completed in May 2002 

• CS-8 CG Action Memorandum:  Completed in August 2002 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the removal action.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA, 
2001). 
 
Question A:  Is the remedy/removal action functioning as intended by the decision documents? 
 
The review of documents, ARARs, and risk assumptions indicate that upon completion of removal 
action (i.e. the excavation and offsite disposal of contaminated soil) is expected to achieve the RAOs 
of protecting human and ecological receptors by preventing direct contact with, or ingestion of 
contaminants in soil. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives used at the time of the remedy selection still valid? 
 
Changes in Standards and To-Be Considered 
 
There have been no changes in chemical-specific ARARs and TBC guidance. 
 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the removal action. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health and ecological risk evaluations. 
 
Changes in Risk Assessment Methods: 
 
There were no changes in risk assessment methodology. 
 
Expected Progress Towards Meeting RAOs: 
 
Implementation of the remedy is expected to achieve RAOs. 
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Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy/removal action? 
 
There is no information that calls into question of the protectiveness of the selected remedy. 
 
Technical Assessment Summary 
 
There have been no changes in the physical conditions and land use of the site that would affect the 
protectiveness of the remedy.  After the remedy is implemented, ARARs and TBC guidance for soil 
contamination cited in the EE/CA and Action Memorandum are expected to be achieved.  There is 
no information that calls into question of the protectiveness of the selected remedy. 
 
Table D-1 presents the technical assessment summary for AOC CS-8 CG. 
 

Table D-1:  Technical Assessment Summary for AOC CS-8 CG 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 

 
E.  ISSUES 
 
The issue at CS-8 CG source is that a removal action report documenting the cleanup actions has not 
been completed. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
The recommendation and follow-up action is to prepare and issue a removal action report after 
receiving regulatory approval. 
 
G. PROTECTIVENESS STATEMENT 
 
The selected remedy for AOC CS-8 CG is expected to be protective of human health and the 
environment upon both its completion and in the interim.  Exposure pathways that could result in 
unacceptable risks are being controlled. 
 
H. REFERENCES 
 
AFCEE, 2002b.  Chemical Spill-8 Coast Guard Abandoned Radio Cabinet Area Action 
Memorandum; Prepared by Jacobs Engineering Group Inc. for AFCEE/MMR Installation 
Restoration Program; August 2002. 
 
AFCEE, 2002a.  Chemical Spill-8 Coast Guard Abandoned Radio Cabinet Area Engineering 
Evaluation/Cost Analysis (EE/CA); Prepared by Jacobs Engineering Group Inc. for AFCEE/MMR 
Installation Restoration Program; May 2002. 
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AFCEE, 2000.  Final Preliminary Assessments for Chemical Spill-8 Coast Guard and Chemical 
Spill-22.  Prepared by Jacobs Engineering Group Inc. for AFCEE/MMR, Installation Restoration 
Program, Otis Air National Guard Base, MA; March 2000. 
 
 
MADEP, 1997.  Reuse and Disposal of Contaminated Soil at Massachusetts Landfills Policy # 
COMM-97-001, Massachusetts Department of Environmental Protection, 1997. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June 2001. 
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9.3.8 CHEMICAL SPILL NO.10 (CS-10) / FUEL SPILL NO.24 (FS-24) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
Area of Contamination (AOC) CS-10/FS-24 occupies approximately 38 acres at the eastern 
boundary of the MMR at the southeast corner of the Range Maneuver and Impact Area (Figure 11).  
AOC CS-10/FS-24 consists of a number of buildings originally constructed as part of the Boeing-
Michigan Aeronautic Research Center (BOMARC) site by the USAF.  Shelters utilized by the 
missile launcher systems along with a subsurface utility corridor connecting the shelters (utilidor 
system) are present within the AOC.  The site is currently used by the Massachusetts Army National 
Guard (ARNG) as the Unit Training Equipment Site (UTES) facility for maintenance and storage of 
vehicles. 
 
Before 1956, CS-10/FS-24 consisted of a wooded area.  Construction of the BOMARC missile site 
began in 1958.  Between 1960 and 1973, the USAF maintained approximately 56 BOMARC 
ground-to-air missile launcher systems in a state of operational readiness.  Maintenance operations 
involved the use of cleaning solvents [methylene chloride, 1,1,1-trichloroethane (1,1,1-TCA), 
Trichloroethylene (TCE), tetrachloroethylene (PCE), and Freon].  BOMARC fuels included jet 
petroleum (JP)-4, Aeorzine-50, red fuming nitric acid, and hydrazine.  Fuels used for power and heat 
generation included No. 2 fuel oil and diesel fuel.  Several buildings had floor drains connected to 
leaching wells, building sumps, oil interceptors, and other drainage structures; some of these 
drainage structures were connected to the site storm drain system, which discharges to either the 
Eastern Storm Sewer Drainage Impoundment or the Southern Storm Sewer Outfall Drainage Ditch.  
The facility was abandoned by the USAF in 1973. 
 
In 1978, the ARNG incorporated the abandoned missile facility into Camp Edwards and began 
limited use of the abandoned buildings for equipment maintenance and storage.  The UTES has been 
in operation at AOC CS-10 since 1978.  UTES personnel are responsible for maintaining 300 to 350 
armored track and wheeled vehicles used for Camp Edwards ARNG training activities.  Motor oil, 
hydraulic fluid, battery electrolyte, PCE, PD-680 Safety Clean, paints, and paint removers have been 
used on-site. 
 
A.2 Initial Response 
 
The following investigations and remedial actions were conducted at AOC CS-10/FS-24. 
 
� 1985 removal of a 25,000 gallon underground storage tank (UST) located at the northwest corner 

of Building 4606.  Fewer than 500 gallons of No. 2 fuel oil were reportedly released during the 
removal process.  This fuel spill was designated FS-24.  Soil affected by the fuel spill were 
excavated to the maximum extent possible and removed from the site, and the excavation was 
backfilled with clean sand. 

 
� 1995: 16 drainage structures, associated piping, and surrounding soil was removed and two 

drainage structures were cleaned and filled in place with concrete at AOC CS-10 as part of the 
Drainage Structure Removal Program (DSRP).  In addition to the drainage structures, a total of 
31,550 gallons of liquids were removed from the structures and 702 cubic yards of contaminated 
soil was removed. 
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A.3 Basis for Taking Action 
 
Described below is a summary of prior investigations at CS-10/FS-24. 
 
1989 Site Investigation:  A site investigation (SI) that included soil, sediment, and groundwater 
sampling was conducted.  It was concluded that UTES and BOMARC maintenance and operational 
activities had resulted in site contamination and that the soil sources of groundwater contamination 
might still exist at the site. 
 
Remedial Investigations (RIs) and Focused Feasibility Study:  Two RIs were conducted at the 
CS-10 source areas.  The first was the 1989-90 field program which was conducted as part of the 
Interim RI, the results of which were used to define the scope of the field investigation of the second 
RI.  The Final RI was conducted in 1992-93 was intended to complete the characterization of the 
extent of subsurface contamination by filling the data gaps identified in the Interim RI report.  These 
RIs were designed to locate and characterize potential sources of groundwater contamination, 
confirm conceptual models, and delineate the extent of contaminant source areas (i.e., leaching pts, 
oil/water interceptors, residual soil) and to conduct a risk assessment.  A Focused Feasibility Study 
for the AOC CS-10/FS-24 source operable units was completed in September 1998 (AFCEE, 1998). 
 
Risk Evaluation Summary:  A human-health Preliminary Risk Assessment (PRA) was performed 
to evaluate potential human-health risks associated with exposure to contaminated surface and 
subsurface soil under current and future site conditions.  The ecological PRA evaluated potential 
ecological risks associated with exposure to contaminated surface soil (zero to 2 feet bgs).  Results 
of the PRA triggered the need for an evaluation of remedial alternatives. 
 
Remedial Alternatives:  The following alternatives were presented in the CS-10/FS-24 Feasibility 
Study and a comparative analysis of these alternatives was performed to assessed how well the 
alternatives would meet the evaluation criteria while controlling migration of contaminants from 
deep soil to groundwater at the AOC: (HAZWRAP, 1999). 
 

• Alternative 1:  No action 

• Alternative 2:  Limited action 

• Alternative 3:  Excavation, On-site Asphalt Batching and Off-Site Disposal/In Situ 
Thermally Enhanced SVE/Environmental Monitoring 

• Alternative 4:  Excavation and Off-site Asphalt Batching/In Situ Thermally Enhanced 
SVE/Environmental Monitoring 

• Alternative 5:  Excavation and Off-site Landfill Disposal/In Situ Thermally Enhanced 
SVE/Environmental Monitoring 
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B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions, removal action objectives (RAOs), a description of the 
selected remedy, and a summary of the remedy implementation at AOC CS-10/FS-24. 
 
B.1 Regulatory Actions 
 
Described below are the controlling documents that present the selected remedy and post-Record of 
Decision (ROD) documents that identified changes to the selected remedy. 
 
Record of Decision:  The selected remedy for AOC CS-10/FS-24 is Alternative 3: Excavation, On-
site Asphalt Batching and Off-site Disposal/In Situ Thermally Enhanced SVE/Environmental 
Monitoring.  This alternative includes institutional and engineering controls to limit exposure to site-
related contaminants and to reduce source-area contaminant concentrations to protective levels.  
Nine discrete source areas (i.e. Details) were identified in the July 1999 ROD for AOC CS-10/FS-24 
Source Areas (AFCEE, 1999), and are identified as Details A through I.  The major components of 
this alternative include removal of contaminate surface water from the Eastern Drainage 
Impoundment at Detail F for disposal at the base wastewater treatment plant or off-site treatment 
plant; excavation, dewatering (if necessary) and temporary on-site stockpiling of an estimated 3,400 
cy of contaminated surface soil and sediments from seven of the nine source areas (Details A 
through F and I) where COC concentrations above such cleanup goals are removed from the source 
areas.  All areas from which contaminated soil and sediments are removed will be backfilled with 
clean fill.  In addition, at Detail C for the in situ thermally enhanced SVE, hot air injection wells, a 
vapor collection system and a temporary impermeable cover will be installed.  At Details G and H, a 
confirmatory sampling plan will be implemented. 
 
A brief description of these nine details follows: 
 

Detail A consists of surface soil contamination associated with an abandoned electrical 
switching station located southeast of Building 4672.   
 
Detail B consists of surface soil contamination associated with operations at a former 
BOMARC maintenance shop located northeast of Building 4641. 
 
Detail C consists of subsurface soil contamination associated with a former 300-gallon jet 
propellant fuel (JP-4) UST located on the north side of Building 4602. 
 
Detail D consists of surface soil contamination associated with waste oil disposal activities.  
The disposal site is located in a clearing in the woods approximately 150 feet north of the 
BOMARC security fence. 
 
Detail E consists of surface soil and sediment contamination associated with the Southern 
Storm Sewer Outfall Drainage Ditch.  One 24-inch-diameter storm sewer receives runoff 
from southern portions of AOC CS-10.  In the past, effluent from the leaching wells at 
Building 4606 and effluent from the waste oil interceptor at Building 4601 also discharged at 
the Southern Storm Sewer Outfall. 
 
Detail F consists of surface soil and sediment contamination associated with the Eastern 
Storm Sewer Outfall Drainage impoundment.  The drainage impoundment is located 
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northeast of Building 4600 just outside the BOMARC security fence.  Four storm sewer 
outfalls discharge to this impoundment.  One storm sewer receives runoff from the vicinity of 
the Building 4600 area.  Another received runoff from the area around Buildings 4641 and 
4642.  In the past, effluent from the former Weapons Systems Electronics Shop’s oil 
interceptor also drained through this storm sewer at Building 4642.  In the past, discharge 
from the Building 4602 shop area floor trench drains also drained through this storm sewer. 
 
Detail G, also knows as FS-24, consists of subsurface soil contamination associated with a 
former 25,000-gallon UST located off the northeast corner of Building 4606. 
 
Detail H consists of subsurface soil contamination associated with a former storage area that 
was located adjacent to, and immediately west of, former Building 4642. 
 
Detail I consists of surface and subsurface soil contamination associated with maintenance 
operations at Building 4601. 

 
Explanation of Significant Differences (ESD):  The Explanation of Significant Differences for 
Areas of Contamination CS-10 (A, B & E); CS-16/CS-17; FS-9; SD-2/FS-6/FS-8; SD-3/FTA-3/CY-4 
finalized in January 2003 (AFCEE, 2003) was prepared to document changes to the selected remedy 
for several sites in the Source Area Remedial Action Program (SARAP) including Details A, B and 
E of the CS-10/FS-24 ROD.  Three changes are made to the selected remedy presented in the CS-
10/FS-24 ROD:  (1) establishment of removal action levels (RALs) for certain inorganic chemicals, 
polychlorinated biphenyls (PCBs), and petroleum hydrocarbons at Details A, B, and E (2) removal 
of the asphalt-batching component from the selected remedy of Details A and B; and (3) the 
expansion of offsite disposal options to include RCRA Subtitle D facilities.  
 
B.2 Removal Action Objectives (RAOs) 
 
The RAOs are site specific qualitative cleanup goals that must be achieved to meet remedial 
response objectives.  The RALs are the site-specific quantitative cleanup levels that will meet these 
goals.  The contaminants of concern (COCs) identified at AOC CS-10/FS-24 are provided in Table 
B-1 (AFCEE, 1999).  MMR-specific Soil Target Cleanup Levels (STCLs) used for the DSRP were 
retained and used to develop cleanup levels for identified contaminants of concern.  In 2000, AFCEE 
with concurrence from USEPA and MADEP revised ecological risk based STCLs for inorganic 
chemicals in a Technical Memorandum (AFCEE, 2000). 
 
In 2002, AFCEE revised phytotoxicity and invertebrate STCLs for several inorganics in an 
addendum to the Technical Memorandum (AFCEE, 2002).  The revised STCLs led to the 
development of RALs, which also took into account terrestrial plant screening levels, terrestrial 
invertebrate screening levels, and MMR-specific background levels.  Development and 
establishment of RALs will documented in an ESD.  Specifically, the RAOs established for AOC 
CS-10/FS-24 are: 
 

• To minimize direct contact, ingestion, and inhalation by human receptors with source area 
contaminated soil/sediments estimated to exceed a total cancer risk level of 10-6 to 10-4 for 
all carcinogenic compounds and exceed a cancer risk level of 10-6 for each carcinogenic 
compound, or exceed STCLs based on human health risk. 
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• To minimize adverse impacts to ecological receptors from source area contaminated soil, 
sediment, and surface water estimated to exceed a hazard index of 1 or exceed STCLs based 
on ecological risk. 

• To provide a source control alternative that minimized future migration of contaminants in 
soil/sediments to the underlying aquifer and to off-site locations as determined by 
exceedances of STCLs based on leaching. 

• To the extent feasible, to reduce the concentration of the inorganic contaminants of concern 
in soil/sediments to achieve or approach STCLs based on background (AFCEE, 1999). 

 
Table B-1 AOC CS-10/FS-24 COCs For Nine Source Areas/Details 

Source Area COCs 
A TPH, Arsenic, Cadmium, Chromium, Copper, Lead, Vanadium, Zinc 
B 2-methylnaphthalene, 4-nitrophenol, Phenanthrene, TPH 
C PCE, TPH 
D Methylene Chloride, TPH, Lead, Vanadium 

E 

Benzene, Phenanthrene, Fluoranthene, Pyrene, Benzo(b)fluoranthene, 
Benzo(a)pyrene, Indeno(1,2,3-cd)pyrene, Dibenz(g,h,i)perylene, Endosulfan II, 
Dieldrin, Aroclor-1260, Aroclor-1254, TPH, Arsenic, Chromium, Copper, Lead, 
Manganese, Vanadium, Zinc, Cyanide 

F - Soil 

Methylene Chloride, 2-methylnaphthalene, Phenanthrene, Carbazole, Fluoranthene, 
Pyrene, Benzo(a)ahthracene, Chrysene, Benzo(b)fluoranthene, 
Benzo(k)fluoranthene, Benzo(a)pyrene, Indeno(1,2,3-cd)pyrene, 
Dibenz(g,h,i)perylene, Benzo(g,h,i)perylene, Dieldrin, Arochlor-1254, TPH, 
Chromium, Copper, Lead, Manganese, Vanadium, Zinc 

F - Sediment Methylene Chloride, Dieldrin, Aroclor-1254, TPH, Aluminum, Cadmium, 
Chromium, Copper, Lead, manganese, Vanadium, Zinc 

G Methylene Chloride, TPH 
H PCE, TPH 
I PCE, Bis(2-ethylhexyl)phthalate, Arsenic, Chromium, Lead, Vanadium 

 
B.3 Remedy Description 
 
The selected remedy documented in the ROD is Alternative 3: Excavation, On-site Asphalt Batching 
and Off-site Disposal/In Situ Thermally Enhanced SVE/Environmental Monitoring.  This alternative 
includes institutional and engineering controls to limit exposure to site-related contaminants and to 
reduce source-area contaminant concentrations to protective levels.  Confirmatory sampling after 
excavation would ensure that all soil with COC concentrations exceeding these cleanup levels were 
removed.  The remedy does not include a management of migration component because 
groundwater contamination attributed to AOC CS-10/FS-24 is being addressed by the CS-10 
Groundwater Plume Extraction, Treatment and Infiltration System and the Sandwich Road 
Treatment Groundwater Plume Extraction, Treatment and Reinjection System. 
 
Excavated soil determined to exceed TCLP allowable concentrations and therefore deemed 
hazardous would be disposed off-site in a RCRA Subtitle C TSDF.  Soil that is determined to be 
below TCLP allowable concentrations and therefore nonhazardous (and that is determined to contain 
contaminant concentrations below MADEP MCP Method 1 S-1/GW-1 standards for pesticides and 
Massachusetts Permitted Soil Recycling facility Summary Levels) would be treated at the on-site 
cold mix emulsion asphalt-batching plant. 
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The selected remedy was modified to include new removal action levels (RALs) developed for 
several COCs including inorganic chemicals, PCBs, and petroleum hydrocarbons at Details A, B, 
and E (2) removal of the asphalt-batching component from the selected remedy of Details A and B; 
and (3) the expansion of offsite disposal options to include RCRA Subtitle D facilities.  These 
changes are documented in he ESD for Areas of Contamination CS-10 (A, B & E); CS-16/CS-17; 
FS-9; SD-2/FS-6/FS-8; SD-3/FTA-3/CY-4 finalized in January 2003 (AFCEE, 2003). 
 
B.4 Remedy Implementation 
 
Excavation and Disposal:  AFCEE conducted removal activities in 2001 at AOC CS-10/FS-24.  
Removal activities and results of confirmatory sampling will be documented in a Remedial Action 
Report which is anticipated in 2003.  Approximately 250 cubic yards of contaminated soil were 
removed from the AOC.  Confirmatory sampling results indicated that the contaminate 
concentrations in soil were below the RALs.  Excavated soil was transported to a central bulking 
facility located on the MMR.  Soil from AOC CS-10/FS-24 was combined with soil from other sites 
excavated under AFCEE’s SARAP.  Composite sampling of the consolidated soil stockpiles 
determined that the consolidated soil was considered non-hazardous and suitable for reuse as daily 
cover at a Resource Conservation and Recovery Act (RCRA) Subtitle D Landfill. Soil from CS-
10/FS-24 was disposed of at the Taunton Landfill in Massachusetts.  Disposal activities were 
performed in compliance with the MADEP Reuse and Disposal of Contaminated Soil at 
Massachusetts Landfills Policy #COMM-97-001 (MADEP, 1997). 
 
Analytical results from the delineation sampling at CS-10 Details D, G and I indicated that all COC 
concentrations are below RALs and consequently no soil removal was needed. 
 
Investigations at CS-10 Detail F revealed the presence of State listed endangered species which 
necessitated the reevaluation of the ecological risk at the detail. 
 
Soil Vapor Extraction (SVE) System:  In summary, at CS-10 Detail C, the remedy provides for the 
installation of a SVE system.  This remedy includes: 
 

• Performance of baseline ambient air monitoring 

• Collecting confirmation soil samples to refine the horizontal and vertical delineation of the 
target contaminants 

• Designing and installing a full-scale soil vapor extraction treatment system with off-gas 
collection and treatment for areas with capillary-fringe contamination 

• Collecting ambient air samples to assess compliance with ARARs 

• Maintaining institutional controls that restrict site access and limit potential human exposure 
to contaminants 

 
Provided below is a summary of the implementation of the SVE system.  The summary includes 
Design Optimization, System Installation, System Start-up and Operations and Maintenance 
Activities. 
 
Design Optimization:  The primary objective of design optimization was to determine the vertical 
and horizontal limits of the AOC and to verify design parameters through field-testing. 
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System Installation:  System installation commenced on December 17, 2001.  The soil vapor 
extraction system consisted of a regenerative blower, a moisture separator, a heat exchanger, carbon 
vessels and a condensate-holding tank.  The system was designed with an extraction capacity of 60 
cfm. 
 
System Start-up:  The system start-up consisted of a mechanical shakedown of the system, 
optimization of operating parameters, and collection of process air samples and field data to 
demonstrate achievement of system performance efficiency criteria.  The remedial system start-up 
date was in February, 2002.  The start-up data showed that the system met established performance 
guidelines. 
 
Operations and Maintenance Activities:  Operations and Maintenance activities consisted of daily 
monitoring of the system and performance parameters.  The wellfield parameters were monitored 
and air samples for off-site analysis are collected on a monthly basis.  As of October 15, 2002:  
 

• the system had operated for 1,129 hours and the average extraction rate was 70 cfm;  

• the influent vapor concentration has decreased from 5,070 µg/m3 at start-up to 1,685 µg/m3;  

• approximately 2.27 pounds of hydrocarbons have been extracted form the AOC. 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted since the last review.  
 

• Source Areas Remedial Design:  Completed September 2000 

• Removal Action:  Completed in 2002. 

• ESD for Areas of Contamination CS-10 (A, B & E); CS-16/CS-17; FS-9; SD-2/FS-6/FS-8; 
SD-3/FTA-3/CY-4: Completed January 2003. 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy/removal action.  AFCEE performed the technical assessment based on 
USEPA guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance 
(USEPA, 2001). 
 
Question A:  Is the remedy/removal action functioning as intended by the decision documents? 
 
The review of documents, ARARs, risk assumptions, and the results of the site inspection indicate 
that the removal action has been completed as intended by the ROD as modified by the ESD.  The 
excavation and offsite disposal of contaminated soil has achieved the RAOs of mitigating the 
migration of contaminants to groundwater and preventing direct contact with, or ingestion of 
contaminants in soil.  The in-situ remedy of SVE treatment system is functioning as intended and the 
RAOs are being achieved. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives used at the time of the remedy selection still valid? 
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Changes in Standards and To-Be Considered 
 
The removal work has been completed, and ARARs and TBC guidance for soil contamination cited 
in the ROD have been met.  There have been no changes in chemical-specific ARARs and TBC 
guidance.  AFCEE recalculated risk-based STCLs for ecological receptors to reflect current toxicity 
information.  RALs were derived from the comparison of the following: revised STCLs, MMR-
specific background levels, phytotoxicity screening levels, and invertebrate screening levels.  The 
new cleanup levels remain protective of human health and the environment.  Cleanup levels 
identified in the ROD were derived from the comparison of cleanup levels used in the DSRP and 
background.  These cleanup levels initially did not take into account invertebrate or phytotoxicity 
screening levels; however, they were taken into account in the aforementioned ESD finalized in 
2003. 
 
Table D-1 presents changes in cleanup levels for COCs at CS-10/FS-24 that were presented in the 
ESD. 
 

Table D-1:  Changes in Cleanup Levels at CS-10/FS-24 
Contaminant Media/Basis ROD RAL (mg/kg) ESD RAL (mg/kg) 
Aroclor Soil/Human Health 15.8 1 

Arsenic Soil/Ecological 3.6 7.1 

Cadmium Soil/Ecological 1.5 1.8 

Chromium Soil/Ecological 6.8 19 

Copper Soil/Ecological 19.3 61 

Lead Soil/Ecological 15.8 99 

Vanadium Soil/Ecological 15.2 47 

Zinc Soil/Ecological 16 68 
Total Petroleum 
Hydrocarbons Soil/Leaching 500 See Table D-2 
 

Table D-2  MCP S-1/GW-1 Standards for Petroleum Hydrocarbons 
Type of Petroleum Hydrocarbons New RAL (mg/kg) 

Aliphatic Hydrocarbons 
C5 through C8 Aliphatic Hydrocarbons 100 
C9 through C12 Aliphatic Hydrocarbons 1,000 
C9 through C18 Aliphatic Hydrocarbons 1,000 
C19 through C36 Aliphatic Hydrocarbons 2,500 

Aromatic Hydrocarbons 
C9 through C10 Aromatic Hydrocarbons 100 
C11 through C22 Aromatic Hydrocarbons 200 

 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the remedy/removal action. 
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Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health risk assessment.  However, risk-based cleanup levels for ecological receptors were 
calculated using new toxicity information.  Calculation of ecological risk-based STCLs using new 
toxicity information was completed in 2000 (AFCEE, 2000).  These STCLs were used in the 
development of RALs for which cleanup was based. 
 
Changes in Risk Assessment Methods: 
 
There were no changes in risk assessment methodology. 
 
Expected Progress Towards Meeting RAOs: 
 
Implementation of the remedy is expected to achieve RAOs. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy/removal action? 
 
There is no information that calls into question of the protectiveness of the selected remedy. 
 
Technical Assessment Summary 
 
The remedy is functioning as intended by the ROD.  There have been no changes in the physical 
conditions and land use of the site that would affect the protectiveness of the remedy.  ARARs and 
TBC guidance for soil contamination cited in the ROD are being achieved.  There is no information 
that calls into question of the protectiveness of the selected remedy.  Table D-3 presents the 
technical assessment summary for the CS-10/FS-24 Source areas. 
 

Table D-3:  Technical Assessment Summary for CS-10/FS-24 Source Area 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 

 
E.  ISSUES 
 
The remaining issues at CS-10/FS-24 include:  

• reevaluation of ecological risk at Detail F to determine if a removal is needed;  

• finalization of removal action documentation; and  

• continued operation of the SVE system at Detail C to remediate the subsurface. 
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F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
The recommendation and follow-up actions are: 
 
1. Prepare and issue a removal action report after receiving regulatory approval. 
 
2. The SVE system at AOC CS-10/FS-24 should continue operation until the primary shutdown 

criteria is achieved.  If the primary criteria can not be achieved, system shut down should 
occur only after the two secondary criteria are achieved. 

 
• Primary shutdown criteria:  comparison of soil sampling results with approved cleanup 

levels.  If the results are below these cleanup levels, then the primary criteria for system 
shutdown has been achieved. 

• Secondary shutdown criteria: if the in-situ respiration rate has leveled off and is 
asymptotically approaching a minimum concentration or is near background concentration, 
and if CO2 production has reached non-detect or background levels, the system will be 
considered to have reached it’s maximum treatment capacity.  After the treatment system has 
reached its maximum treatment capacity, one of the two secondary criteria for system 
shutdown will have been achieved. 

• Secondary shutdown criteria:  if the removal rate of hydrocarbons, as measured at the 
treatment system, has leveled off to a minimum concentration or no significant change is 
observed over time, the second secondary criteria for system shutdown will have been 
achieved. 

 
G. PROTECTIVENESS STATEMENT 
 
The selected remedy for AOC CS-10/FS-24 is expected to be protective of human health and the 
environment upon both its completion and in the interim.  Exposure pathways that could result in 
unacceptable risks are being controlled. 
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